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1.0 INTRODUCTION 
 
The Record of Decision (ROD) for the On-Post Operable Unit (OU) of Rocky Mountain 
Arsenal (RMA) states: 
 

Within 180 days after issuance of the Notice of Availability for the ROD, the Army will 
append to the ROD a complete, detailed schedule for completion of activities 
associated with the selected remedy.  The schedule will identify the enforceable 
project milestone dates for design activities.  Future design documents will detail 
milestone dates for implementation activities.  Revisions to this schedule will be 
initiated prior to the start of each fiscal year to allow adequate time for review and 
concurrence by the Parties. 

 
The ROD was signed by the Parties on June 11, 1996.  It is the Army’s intent that the Rocky 
Mountain Arsenal Record of Decision for the On-Post Operable Unit Remediation Design and 
Implementation Schedule fulfills this ROD requirement.  The Remediation Design and 
Implementation Schedule (RDIS) was initially completed and submitted on December 9, 
1996.  The Colorado Department of Public Health and Environment (CDPHE) formally 
invoked dispute resolution with respect to enforceablemilestones in the RDIS on February 
18,1997.  The RDIS was amended on March 4, 1997 to establish enforceable dates for 
issuance of Draft Design Scope of Work (DDSOW) documents for remedial implementation 
projects, and also to establish target dates and/or enforceable deadlines for Draft Final 
Designs.  On August 4, 1997, a dispute resolution agreement was reached (Section 6.3). 
 
The goals of the RDIS are:  to comply with the requirement to append a design schedule to 
the ROD; establish a process to modify the design schedule; establish a process by which 
design documents will be developed; establish the general requirements of the design process; 
identify the major design review points; and required submissions according to the Federal 
Facility Agreement (FFA) and Environmental Protection Agency (EPA) Remedial Design & 
Remedial Action (RD/RA) guidance; outline the numerous remedy implementation activities 
that will occur; and establish a process to incorporate the completed Interim Response Actions 
(IRA) into a final RMA summary document.  It also summarizes implementation project 
scope or schedule modifications. 
 
To accomplish these goals, the RDIS is divided into six major sections.  The introduction 
section will provide background information concerning the ROD and the major components 
of the selected remedy.  This section will also discuss the Army’s assumptions that the design 
schedule is based upon.  Section two will discuss the status of the fourteen IRAs.  Section 
three will establish a process by which design documents will be developed, establish the 
general design process, and identify the deliverable design documents.  Section four will 
discuss in general terms the activities that will occur during the implementation of a remedial 
action and generally define reporting, and closeout documntation requirements.  Section five 
will discuss schedule development, components, and the process by which the design 
schedule will be modified.  Section six provides a synopsis of the Parties comments regarding 
the December 9, 1996 version of the RDIS with Program Manager Rocky Mountain Arsenal’s 
(PMRMA) responses.  In addition to the sections, there are several appendices.  Appendix A 
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provides a detailed description of the fourteen IRA.  A description of implementation projects, 
site-wide programs, water treatment and monitoring, program management, and off-post 
remedy is provided in Appendix B.  Appendix C is the Fiscal Year (FY) 98 annual update to 
the RDIS which details current project progress and modifications, provides a listing of 
enforceable deadline dates that are in effect, and graphical depictions of the current 
progressed scheduled.  In future updates, an annual appendix will be submitted as an 
addendum to this RDIS.   
 
1.1 BACKGROUND 
 
The RMA, CO, is an inactive Army installation that is transitioning to a National Wildlife 
Refuge (NWR).  The Army’s mission at RMA is to complete the ROD selected remedy and 
prepare RMA for transfer to the Secretary of the Interior.  In accordance with EPA’s “Notice 
Policy Change: Partial Deletion of Sites Listed on the National Priorities List” (NPL) (60 FR 
55466, November 1, 1995) and current EPA guidance, as designated areas at RMA are 
remediated and deleted from the NPL, these areas will be added to the NWR pursuant to the 
requirements of the “Rocky Mountain Arsenal National Wildlife Refuge Act of 1992,” Pub.L. 
No. 102-402. 
 
1.1.1 SCOPE OF THE ROD 
 
The ROD for the On-Post OU at RMA was signed on June 11, 1996.  The ROD provides the 
framework, the purpose, and the overall rationale for all the remedial actions, which must be 
accomplished at the site.  The ROD states: 
 

The purpose of the on-post remedial action is to prevent current or future excessive 
exposure to contaminated soil or structures, to reduce contaminant migration into the 
groundwater, and to treat contaminated groundwater at the boundary to meet 
remediation goals.  The selected remedy described in the ROD will permanently 
address the threats to human health and the environment by using a combination of 
containment (as a principal element) and treatment technologies to reduce the 
toxicity, mobility, or volume of contaminants in groundwater, structures, or soil; 
comply with applicable or relevant and appropriate requirements (ARAR); and be 
cost-effective.  The ROD for the On-Post OU will be the final response action at RMA. 
 

1.1.2 MAJOR COMPONENTS OF THE ROD 
 
The major components of the selected remedy consist of implementing groundwater, 
structures, and soil alternatives.  The groundwater alternative includes operation of all 
existing boundary systems and on-post groundwater IRA systems, installation of a new 
extraction and piping system, and development of an extended monitoring program.  The 
structures alternative includes demolition of all No-Future Use structures.  These structures 
are defined as Agent History Group, Significant Contamination History Group and Other 
Contamination History Group.  The soil alternative includes construction of a Resource 
Conservation and Recovery Act (RCRA)- and Toxic Substance Control Act (TSCA)- 
compliant Hazardous Waste Landfill (HWL) on post, consolidation of soil with low levels of 
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contamination into Basins A and F and the South Plants Central Processing Area; capping or 
soil cover of contaminated soil in the Basins, South Plants, North Plants, and Section 36 sites; 
treatment of principal threat soil; and on-post landfilling of soil and debris, including the 
Basin F Wastepile. 
 
The Army, Shell, EPA, U.S. Fish and Wildlife Service (USFWS) and CDPHE agreed to 
additional components as part of the ROD, which were included in the overall on-post 
remedy.  These components were considered in the selection of the preferred alternatives.  
The following components have been incorporated into the RDIS: 
 

• Provision of $48.8 million to provide for the acquisition and delivery of 4,000 
acre-feet of potable water to South Adams County Water and Sanitation District 
(SACWSD), and the extension of the water distribution lines from an appropriate 
water supply distribution system to all existing well owners with the 
Diisopropylmethylphosphonate plume footprint north of RMA. 

• Potential impacts to the environment of both the acquisition of a water supply for 
SACWSD and for extension of water-distribution lines. 

• RMA Medical Monitoring Program (MMP) to provide baseline health assessments 
to be determined by on-post monitoring of remedial activities to identify exposure 
pathways, if any, to any off-post community.  Medical Monitoring Advisory 
Group (MMAG) will evaluate information concerning exposure pathways and 
identify and recommend appropriate public health actions.  The primary goals of 
the MMP are to monitor any off-post impact on human health due to the 
remediation and provide mechanisms for evaluation of human health on an 
individual and community basis. 

• Proposed establishment of a trust fund of $5 million per year (in 1995 dollars) to 
ensure long-term operation and maintenance of remedy once the remedial 
structures and systems are installed. 

• Continued operation of the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) Wastewater Treatment Plan to 
support the remediation activities. 

• Stored, drummed waste identified in the waste management element of CERCLA 
Hazardous Waste IRA may be disposed in the on-post HWL in accordance with 
the Corrective Action Management Unit (CAMU) Designation Document . 

• Continued monitoring, as part of design refinement, for areas that may pose a 
potential risk to biota.  The Biological Advisory Subcommittee (BAS) will 
interpret results and provide design refinement recommendations. 

• Any unexploded ordnance (UXO) encountered during remediation will be 
excavated and transported off-post for detonation, or, if unstable, detonated on 
post. 
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1.2 REFERENCES TO RELATED TECHNICAL AND LEGAL MATERIAL 
 
The references provided here to the relevant legal material are provided only for the 
convenience of the reader and are not intended to supplant the actual text of these provisions 
or the descriptions and data available in the relevant task documents.  For the specifics, 
references should be made to the full text of these provisions or task documents.  In order that 
the RDIS may be kept to a length reasonable for planning purposes, it has been written at a 
level that presumes that the reader has considerable familiarity with or has access to persons 
with sufficient familiarity with the RMA cleanup. 
 
The cleanup at RMA is governed by a variety of environmental statutes and regulations, 
including but not limited to the CERCLA (as amended), Colorado Hazardous Waste 
Management Act (CHWMA), National Contingency Plan (NCP), 40 C.F.R. Part 300, and 
CHWMA Regulations, 6 CCR 1007-3, as well as agreements and orders entered into pursuant 
to these statutes and regulations.  On February 17, 1989, the Army, Shell, EPA, USFWS, 
Agency for Toxic Substances and Disease Registry and Department of Justice, (pursuant to 
CERCLA), entered into an FFA.  The FFA established a procedure by which these 
organizations could cooperate in the assessment, selection, and implementation of response 
actions resulting from the release or threat of release of hazardous substances, pollutants, or 
contaminants at RMA.  In accordance with CERCLA and the NCP, a ROD for RMA’s On-
Post OU was agreed to and signed by the Army, EPA, and the State of Colorado on June 11, 
1996.  The ROD was supported by Shell and USFWS.  The ROD sets forth the selected 
remedial action for the RMA On-Post OU.  In addition, the Army and the State of Colorado, 
pursuant to CHWMA and attendant state hazardous waste management regulations, entered 
into a Compliance Order on Consent on June 7, 1996.  This Compliance Order on Consent 
specifies how the Army will manage certain hazardous wastes at RMA.  Pursuant to the 
Refuge Act, and EPA’s “Notice of Policy Change: Partial Deletion of Sites Listed on the 
NPL” (60 FR 55466, November 1, 1995), which reinterprets the requirements of the NCP at 
40 C.F.R 300.425(e), as designated areas at RMA are cleaned up and deleted from the NPL, 
these areas will establish and be added to the RMA NWR.  To the extent that the RDIS is not 
consistent with either the FFA or the ROD, the latter shall take precedence. 
 
1.3 IMPLEMENTATION OF THE ROD SELECTED REMEDY 
 
The Army has organized the required remedial actions into implementation projects, from the 
selected remedy in the ROD.  In addition to these projects, site-wide and water 
treatment/monitoring projects are also included.  The Army has prepared a preliminary 
implementation sequence and phasing scenario of outside-in to efficiently accomplish this 
work.  The effort incorporated input from the State, EPA, Army, USFWS, and Shell on 
project implementation priorities.  Priorities include areas of documented risk to animals, 
geographic outside-in sequencing, practical implementation considerations, and community 
interest.  With this input as a basis, the sequencing was further refined to ensure that it is 
consistent with good remediation and field implementation practices.  The following 
paragraphs provide a discussion of the assumptions, the development of the implementation 
projects and justification for the proposed sequencing and phasing. 
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1.3.1 ASSUMPTIONS 
 
The implementation of the remedy at RMA is a complex undertaking.  Development of a plan 
for accomplishing that goal required the establishment of several rules or assumptions that 
could be consistently applied throughout the RDIS.  The following is a list of those basic 
assumptions: 
 

• The RDIS is based on a phased approach dependent upon availability and 
operations of the disposal facilities. 

• Preference is given to the higher biota risk areas first to the extent it is technically 
feasible.  For example, structure demolition must be completed before soil 
excavation in the same area. 

• Borrow sites must be available prior to starting construction or remediation 
activities at sites that require borrow material. 

• Disposal facilities must be available prior to the initiation of excavation or 
demolition activities at sites moving material to these disposal facilities. 

• Agent Treatment Facilities will be addressed under individual implementation 
projects where agent-contaminated structures or soils may be encountered.  
Implementation project design efforts will provide a process to screen and 
determine actual quantities of agent-contaminated materials and provide for their 
segregation and special handling.  This information will allow for a more effective 
design of agent treatment facilities, if necessary, at a later date.  As such, agent 
treatment facilities have been removed from the RDIS as site-wide programs. 
However, place-holders will be preserved within the RDIS in the event the 
facilities are required. 

• Adjacent projects with adjoining ditches were sequenced to remediate upstream 
segments first with the exception of Lake Sediments Remediation where the use of 
engineering controls is assumed for prevention of recontamination. 

• Projects or parts of projects that are not dependent upon the use of 
disposal/consolidation facilities could be allowed to begin early. 

• Practical field perspectives were taken into consideration to minimize double 
handling, avoid traffic conflicts and implement projects based on common 
geographical areas. 

• Each implementation project is scheduled to be performed from start to finish 
without delay or time lags between activities. 

• Estimated costs and activity duration are consistent with those defined and used 
during the detailed analysis of alternative phase.  As more detailed information 
becomes available for each project through the design process, estimates and 
schedule duration will be updated. 

• Total annual funding was assumed to be approximately $100 million comprised of 
a combination of Army, Shell and special RMA account funds.  This was based on 
the Army’s understanding that a maximum of $75 million in FY95 dollars will be 
available annually through federal funding.  An important consideration in the 
project sequence is that the program be flexible enough to adapt to various funding 
scenarios.  Future schedule modifications will reflect actual funding availability. 
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• Design schedules identify appropriate FFA requirements for deliverable products 
and the Regulatory Agencies/RMA Committee review time. 

• The remedy will be implemented by a single Program Management Contractor 
(PMC) under the management and supervision of the Remediation Venture Office 
(RVO). 

 
1.3.2 DEVELOPMENT OF IMPLEMENTATION PROJECTS 
 
Section 9.0 of the ROD, and Section 1.1.2 of this document, discuss the components of the 
selected remedy.  These components were developed based on media type.  However, this 
type of project breakout does not always lend itself well to implementation.  To facilitate 
implementation, the soil and structure remedy components were incorporated into 
implementation projects that represent a more efficient breakout for execution in the field.  
The implementation projects were developed based on geographic proximity of ROD 
remedial actions and the logical execution of the work to be performed.  Table 1-1 cross-
references the media-type ROD components with the projects, showing how the 
implementation projects correlate to the ROD selected remedy. 
 
Many RMA remediation technical, regulatory, policy, and regulatory planning issues could 
only be efficiently addressed on a site-wide basis.  The RVO grouped these issues into seven 
site-wide operational plans:  Traffic Management Plan, Air Emission Control and Monitoring 
Plan, Borrow Areas Plan, Waste Handling Plan, Storm Water Management Plan, Wastewater 
Management Plan, and PMC Facilities and Operations Plan.  The primary purpose of these 
plans is to provide site-wide guidance on issues that affect multiple projects to ensure 
consistency on major issues and to avoid duplicating design efforts on individual design 
projects.  These plans will be updated periodically, and will eventually be used by the PMC as 
the basis for ongoing RMA operational planning. 
 
Long-term activity for the water medium include continued operation of the Northwest 
Boundary Containment System (NWBCS), North Boundary Containment System (NBCS), 
Irondale Containment System, the Basin A Neck and North of Basin F Groundwater IRA 
Systems, and the new Section 36 Bedrock Ridge Groundwater Extraction System.  Operation 
of wells within these systems may be discontinued in accordance with shutdown criteria 
developed in Section 9.1 of the On-Post ROD.  Maintenance of lake levels and groundwater 
monitoring will be continued.  A network of monitoring wells will be sampled to evaluate the 
effectiveness of the remedy.  A select number of deep wells will also be sampled to monitor 
any contamination in the confined aquifer.  Surface water will be monitored and managed in a 
manner consistent with the selected remedy. 
 
Air emissions will be controlled as necessary to attain criteria that will ensure that the 
remedial action will be protective of human health and the environment and minimize 
nuisance odors.  Each remedial design or work plan will identify the site-specific air 
emissions criteria to be used as operation parameters and the necessary contingency plans in 
the event the criteria are exceeded.  The CAMU also outlines the need for an air emissions 
control plan and Air Pathways Analysis (APA) program. 
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Implementation projects and site descriptions are provided in Appendix B.  This project 
information correlates with previous studies completed during the Remedial Investigations 
and Feasibility Studies (RI/FS) and Detailed Analysis of Alternatives (DAA).  The RI/FS and 
DAA reports contain additional detailed information about each site. 
 

Table 1-1 
Correlation of ROD Media Types with Implementation Projects 
Implementation Project RMA Section ROD Media Type 
Basin A Consolidation and 
Remediation 

36 Basin A and Ditches Soils, Consolidation of 
Biota Exceedance Media 

Construct Hazardous Waste 
Landfill 

25, 26 Hazardous Waste, Surficial Soils 

Operational Construction of 
Enhanced Hazardous Waste 
Landfill 

25, 26 Enhanced Hazardous Waste 

Section 36 Bedrock Ridge 
Groundwater Plume Extraction 
System 

36 Groundwater in Section 36 

South Plants Central Processing 
Area and Complex Trench 
Chemical Sewer Plugging 

1, 36 ROD Media Type:  Chemical Sewer 

Sanitary Sewer Manhole Plugging – 
Phase I 

1,2,25,26,3
5, 36 

Sanitary/Process Water Sewers 

Munitions (Testing) Soil 
Remediation 

19,20,25,2
9, 30, 36 

Munitions Testing Soils 

Burial Trenches Soil Remediation 29,30,32 Burial Trenches Soils 
South Plants Structure Demolition 
and Removal 

1,2,36 Agent, Significant, and Other Contamination 
History Structures 

Miscellaneous Northern Tier Soil 
Remediation 

19,24,25 Sand Creek Lateral, Ditches, and Surficial 
Soils; Chemical Sewer 

Toxic Storage Yards Soil 
Remediation 

5,6,31 Toxic Storage Yards Soils 

Lake Sediments Remediation 1 Lake Sediments 
Miscellaneous Southern Tier Soil 
Remediation 

1,2,3,4,12 Sand Creek Lateral, Ditches, Buried 
Sediments, and Surficial Soils 

Existing (Sanitary) Landfill 
Remediation 

1,4,30,36 Sanitary Landfill 

Miscellaneous RMA Structure 
Demolition and Removal 

All except 
1, 2,25,36 

Agent, Significant, and Other Contamination 
History Structures 

Hex Pit Soil Remediation 1 Hex Pit Soils 
Buried M-1 Pits Soil Remediation 1 Buried M-1 Pits Soils 
South Plants Balance of Areas Soil 
Remediation 

1,2 South Plants Ditches and Balance of Areas 
Soils, Chemical Sewer 

South Plants Central Processing 
Area Soil Remediation 

1 South Plants Central Processing Area Soils 

Section 35 Soil Remediation 35 Secondary Basin, Sand Creek Lateral, 
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Ditches, and Surficial Soils; Chemical Sewer 
Shell Disposal Trenches 
Remediation 

36 Shell Trenches 

Complex (Army) Disposal 
Trenches Remediation 

36 Complex Trenches 

Sanitary Sewer Manhole Plugging-
Phase II 

3,4,34,35 Sanitary/Process Water Sewers 

Secondary Basins Soil Remediation 26 Secondary Basins, Sand Creek Lateral, and 
Surficial Soils 

North Plants Structure Demolition 
and Removal 

25 Agent and Other Contamination History 
Structures 

Section 36 Balance of Areas Soil 
Remediation 

36 Section 36 Balance of Areas, Ditches, and 
Surficial Soils; Chemical Sewer 

North Plants Soil Remediation 25 North Plants Soils, Chemical Sewer 
Section 36 Lime Basins Soil 
Remediation 

36 Section 36 Lime Basins 

Basin F Waste Pile Remediation 26 Basin F Waste Pile 
Former Basin F Solidification 26 ROD Media Type:  Former Basin F 
Basin F & Basin F Exterior 
Remediation 

23,25,26 Former Basin F, Sand Creek Lateral, Ditches, 
Secondary Basins, and Surficial Soils; 
Chemical Sewer 

 
As the RMA remediation program progresses, elements within current project descriptions 
may be shifted to other projects if justified.  Project descriptions within the RDIS are provided 
as a scheduling baseline.  As project designs begin and a revision of the project description is 
required, that change will be documented in the DDSOW and reflected in future versions of 
the Site-Wide Implementation Plan (IP).  In the event of differences between the RDIS project 
descriptions and subsequent design documents, the latter shall govern.  An annual appendix 
will be submitted as an addendum to this RDIS to the RMA Committee for review and 
approval at the beginning of each fiscal year (October 1 – September 30 the following year) 
with a narrative of completed projects, status of ongoing projects, and noted scope changes.  
The annual update will then be presented to the RMA Council. 
 
1.3.3 IMPLEMENTATION PHASES 
 
The soils/structures ROD implementation projects have been divided into disposal facilities, 
early start projects and four phases.  The disposal facility projects consist of the double-lined 
landfill, the Basin A consolidation area and the enhanced landfill.  The early start projects 
consist of the Shell and complex trench slurry walls, and the chemical and the sanitary sewer 
plugging.  Phase I includes consolidation of the outlying areas into the landfill and Basin A, 
and the demolition of South Plants structures.  Phase II consists of the remainder of South 
Plants, primarily soils removal and capping, not addressed in Phase I.  Phase III consists of 
remediating Sections 35 and 36, the secondary basins, and the North Plants area.  Phase IV 
addresses the limebasins, Basin F wastepile and former Basin F areas.  Appendix B contains 
two figures that depict the project phasing and conceptual logic.  Figure 1 is a map that shows 
the four phases.  Figure 2 is a conceptual-logic diagram. 
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The phased project sequence was developed from various criteria deemed important to the 
USFWS, Shell, and Army.  The EPA and CDPHE have reviewed these criteria and consider 
them appropriate for remedial implementation.  Although the criteria are divided into general 
areas, they are often interrelated and in total are key to developing an integrated approach to 
implementation of the ROD.  The criteria developed include: 
 

• The HWL and Basin A are critical path projects because the majority of 
remediation activities may not begin until these two facilities are ready to accept 
waste materials. 

• The Shell/Complex Trench Slurry Walls, the South Plants Central Processing Area 
and Complex Trench Chemical Sewer Plugging, and the Sanitary Sewer Manhole 
Plugging projects are identified as early start projects because they do not depend 
upon the HWL or Basin A for completion. 

• Implementing the ROD from a practical field perspective was an important factor 
in developing the project sequence.  Sequencing considered basic guiding 
principles such as minimizing double handling, avoiding traffic conflicts and 
implementing projects based on common geographical areas. 

• A major benefit of the proposed sequence is the completion of outlying areas early 
in the remediation schedule.  Consistent with EPA guidance, the Army’s intent is 
to turn over portions of the site to USFWS as they are remediated.  This proposed 
“out-to-in” sequence maximizes the ability to accomplish this objective. 

• South Plants structures, some areas of South Plants central processing area soils 
and the Basin A soils, represent the areas currently presenting the highest 
documented risk to biota.  Therefore, Early Start and Phase I activities will begin 
with the foundation work within Basin A and demolition of South Plants 
structures. 

• An important consideration in the project sequence is that the program be 
adaptable to various funding scenarios.  Given the uncertainty of future 
government funding levels, this general sequencing and phasing allows for 
priorities to be outlined but is flexible enough to adapt to actual funding 
availability. 

 
In addition to funding limitations, other non-technical factors could influence the final 
sequence of projects.  For example, the schedule must be compatible with requirements of the 
Chemical Weapons Convention (CWC).  The terms of the CWC state that the United States 
must have 40 percent of total production capacity destroyed within five years of the Entry Into 
Force, which went into effect on April 29, 1997.  To comply with the terms of the CWC, the 
RVO is currently evaluating whether the North Plants area remediation will need to be moved 
forward in the schedule. 
 
The proposed sequence does not preclude phases from overlapping.  For example, the 
initiation of Phase IV work will actually begin while Phases II and III work is ongoing 
according to the design schedule presented in Appendix C.  Much of the work in the phases 
will actually be accomplished in parallel rather than in series. 
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The schedule in Appendix C divides the total RMA remedy implementation into twelve 
categories of work.  This represents an addition of two categories from those presented in the 
original RDIS.  Of these categories, two through seven represent the majority of field work 
required to execute the selected remedy.  The remaining six categories are:  Site Wide 
Programs, Water Treatment/Monitoring Activities, RVO, Program Management, Off-Post 
Remedy, and Pre-ROD Activities.  The Pre-ROD Activities and the Off-Post Remedy are 
included in the schedule only as a reference.  Actual implementation of the Off-Post Remedy 
is defined and controlled by the ROD for the Off-Post OU.  The following depicts how the 
soil/structures implementation, site wide, and water treatment/monitoring projects fall within 
these twelve categories of work: 
 
Pre-ROD Remediation 
  IRAs and all other work performed prior to signing of the ROD 
  - Not shown in schedule 
Disposal Facilities – Basin A/Landfills 
  Construct HWL 
  Construction of Enhanced Hazardous Waste Landfill 
  Basin A Consolidation and Remediation 
Early Start Projects 

Sanitary/Chemical Sewer Manhole Plugging – Phase I 
Shell/Complex (Army) Disposal Trenches Slurry Walls 
Post-ROD Removal Actions for Structures 
• Asbestos IRA 
• Chemical Process Related Activities 

Phase I – Outlying Areas 
  Toxic Storage Yards Soil Remediation 
  Existing (Sanitary) Landfills Remediation 
  Lake Sediments Remediation 
  Burial Trenches Soil Remediation 
  Munitions (Testing) Soil Remediation 
  Miscellaneous Northern Tier Soil Remediation 
  Miscellaneous Southern Tier Soil Remediation 
  Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System 
  South Plants Structure Demolition and Removal 
  Miscellaneous RMA Structures Demolition and Removal 

• Drummed Waste Handling and Disposal 
Phase II – South Plants Area 
  Buried M-1 Pits Soil Remediation 
  Hex Pit Soil Remediation 
  South Plants Balance of Areas and Central Processing Area Soil Remediation –  

Phase II 
South Plants Balance of Areas and Central Processing Area Soil Remediation –  
Phase I 

Phase III – Sections 35 & 36 Sites 
  Sanitary Sewer Manhole Plugging – Phase II 
  Section 36 Balance of Areas Soil Remediation 
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  Secondary Basins Soil Remediation 
  Complex (Army) Disposal Trenches Remediation – Cover 
  Shell Disposal Trenches Remediation – Cover 
  North Plants Soil Remediation - Cover 
  Section 35 Soil Remediation 
  North Plants Structure Demolition and Removal 
Phase IV – Basin F/Lime Basins 
  Basin F Wastepile Remediation 
  Former Basin F Solidification [pending alternative title/remediation  

Basin F Principle Threat Soil Remediation] 
  Basin F and Basin F Exterior Remediation 
  Section 36 Lime Basins Soil Remediation 
Site-Wide Programs 
  RCRA Equivalent Cover Demonstration Project 

Borrow Areas 
  Structural Agent Treatment Facility 
  - To be addressed as project-specific components, not shown in schedule 
  Soil Agent Treatment Facility 
  - To be addressed as project-specific components, not shown in schedule 
  Site-Wide Biota Monitoring – BAS 
  Site-Wide Air Monitoring – APA 
  Contingent Soil Volume 
  Site-Wide Plume Monitoring 
  Confined Flow System Monitoring 
  Medical Monitoring Program 
  Site-Wide Traffic Management (Haul Roads) 
  Site-Wide Geophysical Investigation 
  Unexploded Ordnance Disposal 
  Biota Barrier 
  Permanent Revegetation/Mitigation 
  Drummed Waste Handling (Plan Development Only) 
  Well Abandonment/Retention Program 
Water Treatment/Monitoring 
  SACWSD Water Supply/Henderson Distribution Line and Hook-ups 
  On-Post Water Supply 
  Section 36 Bedrock Ridge Groundwater Plume Extraction System  

(Monitoring) 
  Confined Flow System Well Closures 
  Irondale Containment System 
  Basin A Neck System 
  CERCLA Wastewater Treatment Facility 
  Northwest Boundary Containment System 
  North Boundary Containment System 
  South Lakes Plume Management 
Remediation Venture Office:  RVO (tri-party) shared costs 
  Program Management 
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  Remedy Support and Operations 
  Remedy Execution 
  USFWS 
  Program Controls 
  Public Outreach 
Program Management:  Party-only costs 
  Program Management 
  Remedy Support and Operations 
  Remedy Execution 
  USFWS 
  Program Controls 
  Central Repository 
  Legal (Trust Fund, etc.) 
Off-Post Remedy – (Reference only) 
  Off-Post Surficial Soil 
  Off-Post Water Treatment Facility 
  Off-Post Well Closures 
 
1.4 IMPLEMENTATION STRATEGY 
 
This section describes the Army, Shell, and USFWS organization and contracting strategy 
that has been developed to implement the ROD.  The RVO will provide the management and 
execution of the remedy.  The PMC will be responsible for implementing the selected remedy 
at RMA at the direction of the RVO. 
 
1.4.1 REMEDIATION VENTURE OFFICE 
 
The Army, Shell, and USFWS have formed a tri-party arrangement consisting of personnel 
from the three organizations.  The new entity, called the RVO, is responsible for the overall 
management and execution of the remedy.  Members of the RVO will oversee remedial 
planning, remedial design, oversee execution of remedial actions, and arrange for post-
remedy operation and maintenance.  The RVO will be responsible for the design of the early 
start projects. 
 
1.4.2 PROGRAM MANAGEMENT CONTRACTOR 
 
The execution of the RMA ROD will be accomplished through a PMC.  The PMC shall be the 
integrating contractor with full responsibility for implementation of the ROD selected 
remedy.  The activities of the PMC will include design activities as well as subcontracting for 
construction and remediation efforts.  The PMC, as the integrating contractor, shall be 
responsible for site-wide logistical planning and support.  The PMC shall be responsible for 
the integration and documentation of the remedial action needed to obtain EPA or CDPHE 
certification after completion of remedial action. 
 
The PMC acquisition effort was completed on May 23, 1997, with award of the PMC to 
Foster Wheeler Environmental Corporation.  The award was protested.  Discussions are 
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underway in an effort to resolve the protest.  The PMC is now scheduled for award in 
November 1997. 
 
2.0 INTEGRATION OF INTERIM RESPONSE ACTIONS INTO THE RDIS 
 
Since 1975, the Army and Shell have undertaken numerous efforts to protect on- and off-post 
human health and the environment.  Response actions at the most highly contaminated sites 
were undertaken to stop the spread of or eliminate contamination.  All IRAs that required the 
removal of material were carried out in accordance with applicable laws and regulations and 
were consistent with and contributed to the efficient performance of the preferred alternatives 
for the On-Post and Off-Post OU.  Fourteen IRAs were initiated.  All ongoing actions have 
been incorporated into the final response action.  Detailed descriptions of the fourteen IRAs 
are located in Appendix A.  Additionally, Table A-1 summarizes past and ongoing response 
actions.   
 
2.1 CONTINUATION OF ACTIVE IRA’S AS REMEDIAL ACTIONS 
 
Numerous groundwater intercept and treatment systems have ongoing operations.  The 
following projects are shown in the schedule under the heading, Water Treatment/Monitoring: 
 
  North Boundary Containment and Treatment System 
  Northwest Boundary Containment and Treatment System 
  Irondale Control System 
  Groundwater Intercept and Treatment System in the Basin A Neck Area 
 
The Asbestos Removal and Chemical Process-Related Activities IRAs are also ongoing and 
will continue as remedial actions.  These two projects and their components are shown in the 
schedule under the heading Post-ROD Removal Actions. 
 
2.2 IRA COMPLETION SUMMARIES 
 
The Army is currently preparing completion summary reports detailing the activities and 
status of the fourteen IRAs.  Those reports will summarize technical plans, alternative 
assessment reports, decision documents, implementation documents, and operational reports, 
and will serve as the final close-out documents for the IRAs.  Appendix A, Table A-1, 
provides the current status of each IRA.  Final summary reports for all IRAs are projected to 
be complete by September 1998. 
 
3.0 REMEDIAL DESIGN ACTIVITIES 
 
Chapter 34 of the FFA outlines the three steps as minimum requirements for development of 
design documents and the procedures for design review and approval by the RMA 
Committee.  The FFA also stipulates the two design documents subject to dispute. 
 
The EPA Superfund Remedial Design and Remedial Action Guidance and Remedial 
Design/Remedial Action Handbook also provides design procedures.  The guidance in both of 
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these documents is specifically written for “Federal Lead Remedial Design.”  Under this 
guidance, the EPA may directly hire a design contractor or enter into an Interagency 
Agreement (IAG) with the U.S. Army Corps of Engineers (USACE) Missouri River Division 
(MRD).  In the latter case, the USACE would then contract for design services.  With the 
exception of the RCRA HWL, the Program Manager Rocky Mountain Arsenal Remediation 
(PMRMAR) will perform or contract all remedial design services.  Therefore, the guidance in 
both of the EPA documents will be considered to the extent it is applicable to the PMRMAR 
remedial design. 
 
This section of the RDIS will provide a discussion of the remedial design process anticipated 
to be used by the PMRMAR throughout execution of the ROD. 
 
The FFA specifically identifies several design submissions:  the DDSOW, the final design 
Scope of Work (SOW), the conceptual design, the draft final design and the final design.  
Two of these design documents are disputable, the DDSOW and the draft final design.  The 
Superfund Remedial Design and Remedial Action Guidance discusses four major design 
review and approval points.  These are:  preliminary design, intermediate design, prefinal 
design, and final design.  The preliminary design is the equivalent of the conceptual design 
and is approximately 30 percent complete.  The intermediate design is approximately 60 
percent complete. 
 
The prefinal design is the equivalent of the draft final design and is approximately 90 percent 
complete.  The final designs are synonymous. 
 
The Army will use a design process that combines the requirements of the FFA and the EPA 
RD/RA guidance documents.  The dispute points will be governed by the FFA.  The RD/RA 
guidance will be incorporated to ensure that Regulatory Agencies design review comments 
are solicited and incorporated.  It is the intent of the Army to fully involve the regulatory 
community in the design process to alleviate the necessity for design disputes.  In summary 
the design process to be used throughout the execution of the On-Post ROD will be: 
 
FFA Requirements  RD/RA Requirements   Remarks 
 
Draft Scope of Work  Scope of Work/Work Plan  Disputable/Enforceable 
         Deadline 
Final Scope of Work 
 
Conceptual Design  Preliminary Design 
    Intermediate Design 
 
Draft Final Design  Prefinal Design   Disputable/Enforceable 
         Deadline 
Final Design   Final Design 
 
Section 1.3.2 introduced the soils/structures implementation projects developed by the Army 
to execute the ROD.  It is anticipated that each implementation project will be designed in 
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accordance with the design process previously discussed.  The Army may combine two or 
more similar projects into one design effort if that proves to be advantageous.  As an example, 
two or three soil remediation projects may be combined into one design and contract package 
due to their close geographic location, similar disposal points or other justification.  If such a 
combination of projects proves to be a viable option, the Army will notify the Regulatory 
Agencies in the DDSOW. 
 
3.1 DRAFT DESIGN SCOPE OF WORK 
 
The FFA identifies the DDSOW as the first deliverable for each implementation project.  The 
FFA states that the DDSOW will provide an “outline of the work plan for, and major elements 
of, the design and engineering work to be conducted” for the project.  Specifically, the SOW 
will include but not be limited to the following: 
 

• Discussion of the design approach for the project 
• Available information 
• Additional information requirements 
• Proposed investigations 
• Conceptual design overview 
• Anticipated performance monitoring 
• Preliminary list of project specific plans 

 
If the RMA Committee determines that two or more of the soils/structures implementation 
projects should be combined into one design effort, the DDSOW will be the document to 
justify proceeding in this fashion, and will describe the combined projects.  The DDSOW will 
be submitted to the RMA Committee for review and comment.  RMA Committee members 
will have 30 days to raise dispute issues on the DDSOW. 
 
3.1.1 DESIGN SCOPE DEADLINE 
 
The milestone for “Design Scope Deadline” as designated in the Primavera schedules 
represents the enforceable milestone date for issue of the draft SOW to the Regulatory 
Agencies for review. 
 
3.2 FINAL DESIGN SCOPE OF WORK 
 
Upon unanimous agreement of the RMA Committee members, or completion of the dispute 
resolution process, the draft SOW shall be updated and finalized.  The final design SOW will 
include an updated schedule for completion of the design, which reflects modifications that 
were mutually agreed upon during review and comments of the DDSOW.  Work on the 
conceptual design shall begin promptly once the design SOW is finalized. 
 
3.3 CONCEPTUAL DESIGN 
 
The FFA identifies the conceptual design as the next deliverable for each implementation 
project.  The conceptual design, or preliminary design in the RD/RA guidance, represents 
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approximately 30 percent design completion.  The conceptual design will provide a refined 
project description, design assumptions and criteria with reference to appropriate drawings 
and specifications, data collection requirements, a discussion of possible design alternatives, 
identification of ARARs, and schedule for completion of final design.  The conceptual design 
is not a disputable item, but it will be submitted to the RMA Committee for review and 
comment.  The conceptual design will be made available for public input. 
 
3.4 INTERMEDIATE DESIGN 
 
The RD/RA guidance refers to the intermediate design as approximately 60 percent complete.  
The 60 percent design will provide the refined design assumptions, rationale for selection of 
detailed design features, and incorporation of all appropriate Regulatory Agencies comments 
from the conceptual design.  This design package will contain preliminary drawings and 
specifications.  This stage of design is not a deliverable or disputable item under the FFA.  
However, in an effort to assure that the regulatory community has ample opportunity for 
review during the design process, the Army will submit the intermediate design to the RMA 
Committee for review and comment.  If it is determined that a design scope is not 
significantly complex, the requirement for this submission may be waived by the RMA 
Committee. 
 
3.5 DRAFT FINAL DESIGN 
 
The FFA identifies the draft final design as the next deliverable for each implementation 
project.  The FFA defines the draft final design as 95 percent complete.  The RD/RA guidance 
refers to the draft final design as the prefinal design and at 90 percent complete.  For the 
purposes of the design process, the draft final design shall be considered to be 95 percent 
complete.  The draft final design will incorporate all comments from the 60 percent design 
and it is anticipated that all significant Regulatory Agencies comments will have been 
resolved and incorporated.  The draft final design will include all the documents required for 
procurement of the remedial action; the final draft drawings and specifications, final draft 
design analysis, and cost estimate for the implementation of that portion of the remedial 
action.  The draft final design will also include proposed implementation deadlines.  The draft 
final design will be submitted to the RMA Committee for review and comment. 
 
RMA Committee members will have 30 days to request dispute resolution.  The draft final 
design will also be made available for public input. 
 
3.5.1 DESIGN DEADLINE 
 
The milestone for “Design Deadline” as designated in the Primavera schedules represents the 
enforceable milestone date for issue of the draft final design (95 percent) to the Regulatory 
Agencies for review. 
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3.6 FINAL DESIGN 
 
Upon unanimous agreement of the RMA Committee members, or completion of the dispute 
resolution process, the draft final design shall be updated and finalized.  In accordance with 
Paragraph 34.15 of the FFA, the final design will establish enforceable implementation start 
and completion deadlines for the remedial action.  Once the design is finalized, the Army 
shall implement the remedy in accordance with the schedule outlined in the final design. 
 
3.6.1 IMPLEMENTATION START DEADLINE 
 
The milestone for “Implementation Start Deadline” as designated in the Primavera schedules 
represents the award date of the Army’s initial task order associated with each implementation 
project.  The milestone date will become enforceable upon the issuance of the final design 
package (100 percent). 
 
3.6.2 IMPLEMENTATION FINISH DEADLINE 
 
The milestone for “Implementation Finish Deadline” as designated in the Primavera schedules 
represents the completion of all fieldwork (completion of demobilization and/or final 
inspection) associated with each implementation project.  The milestone date shown will 
become enforceable upon the issuance of the final design package (100 percent). 
 
3.7 PLAN DEVELOPMENT 
 
During the design process, specific plans will be identified to ensure that implementation of 
the remedial action is completed in a safe, timely, and cost efficient manner to meet the 
requirements of the ROD.  These plans may include a site-specific safety plan, quality 
assurance plan, operations and maintenance plan, soil erosion mitigation plan, volume 
verification, sampling and analysis plan and other appropriate plans.  The preliminary list of 
specific plans will be identified in the DDSOW.  These plans will be developed during design 
and may be further defined at RMA Committee prior to the beginning of the remedial action. 
 
4.0 REMEDIAL ACTION ACTIVITIES 
 
Chapter 34 of the FFA outlines the procedures for implementation of a remedial action.  Once 
the final design has been approved by the RMA Committee, the remedial action shall begin.  
The FFA states:   
 

“The only issues relating to implementation of a response action that may be raised 
for dispute resolution are:  (a) whether the response action is being implemented in 
accordance with the ROD, (b) whether the response action is being implemented in 
accordance with the applicable final design document, (c) whether the response action 
is being implemented in accordance with the terms of this agreement, and (d) whether 
good cause exists for extending an implementation deadline.” 
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The FFA does not specifically identify any documents that need to be submitted to the RMA 
Committee during remedial action.  However, the FFA does state that the RMA Committee 
shall receive monthly updates of ongoing remedial actions. 
 
This section of the RDIS provides a general discussion of the implementation projects and 
also addresses the activities that must be performed to ensure proper project completion, 
project post-closure activities, and the roles and responsibilities of the RVO, EPA, CDPHE, 
and the PMC relating to these activities. 
 
4.1 IMPLEMENTATION PROJECT DESCRIPTIONS 
 
Project descriptions, a conceptual-logic diagram, and RMA site map can be found in 
Appendix B. 
 
4.2 PROJECT COMPLETION AND CLOSURE REQUIREMENTS 
 
Note:  The following text represents the RVO’s understanding of the CERCLA completion and 
closure process and how it is proposed to be applied at the RMA.  It is recognized that there 
is not a consistent viewpoint between the RVO and EPA on this process.  Therefore, the RVO 
and the Regulatory Agencies will begin discussions to define and outline the details of the 
closure requirements for the RMA.  Based on the final agreed to procedure, future changes to 
this section may be required. 
 
The CERCLA process requires a RA the Report to document the completion of cleanup 
activities of an OU.  Since the On-Post OU of RMA was organized into numerous 
implementation projects, and partial deletions for the RMA from the NPL are envisioned, a 
single RA report for the On-Post OU will not be sufficient.  The Office of Solid Waste and 
Emergency Response (OSWER) directive 9330.2-09A-P allows an OU to be broken into 
phases to accelerate implementation of the OU.  Therefore, the RVO has outlined the 
development of the Construction Completion Report (CCR) for each implementation project 
or portion of an implementation project in support of partial deletions, and closure of the Off-
Post and On-Post OUs.  Each CCR is equivalent to an RA report for that phase of the OU. 
 
A CCR will be prepared by the PMC for each implementation project or portion of an 
implementation project.  The report requirements will follow the same process as a RA 
Report: 
 

• Prefinal construction conference 
• Prefinal inspection 
• Final inspection 
• Issue CCR 
• Receive approval from EPA and CDPHE 

 
The following subsections further define this process. 
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4.2.1 PREFINAL CONSTRUCTION CONFERENCE 
 
A prefinal construction conference will be conducted upon substantial (approximately 90 
percent) construction completion but prior to final construction completion of the 
implementation project.  The conference will be scheduled by the RVO and attended by the 
EPA, CDPHE, PMC, and remediation contractor(s).  The objective of the conference is to 
discuss the project completion and closeout.  The topics will include: 
 

• Post-closure operations and maintenance (O&M) plan submission 
• Construction clean-up responsibilities 
• Demobilization activities 
• Security requirements for project transfer 
• Prefinal Inspection schedule 
• EPA/CDPHE joint inspection schedule 
• CCR preparation schedule 
• Discussion of current physical completion status 

 
4.2.2 PREFINAL AND FINAL INSPECTIONS 
 
The purpose of these inspections is to determine whether the construction was completed in 
accordance with the contract and to determine if all aspects of the plans and specifications and 
construction quality assurance (CQA) procedures have been implemented in accordance with 
the On-Post ROD and the approved Remedial Design.  In addition to the prefinal and final 
inspections, the RVO, PMC, and the Regulatory Agencies will conduct a formal review of the 
construction records (as required in the design specifications and CQA plan), including not 
limited to, the volume verification survey, the CCR, as-builts, record drawings, Performance 
Evaluation (PE) and Professional Land Surveyor (PLS) certification statements, survey logs, 
quality assurance/quality control (QA/QC) logs and sample results, corrective action reports, 
documented design changes and modifications, and supporting daily and weekly QA/QC 
summaries.  A formal records review typically will be conducted coinciding with the issuance 
of the draft CCR, but will be conducted no later than 70 days after the final inspection.  At the 
conclusion of the formal records review the RVO will provide to the Regulatory Agencies 
copies of the Survey Report (or volume verification report) and record drawings.  The prefinal 
and final inspections will be scheduled by the RVO and will be attended by representatives of 
the EPA, CDPHE, RVO, PMC, and responsible remediation contractor(s). 
 
4.2.2.1 PREFINAL INSPECTION 
 
Each element of the work will be inspected to determine if the work has been completed and 
is ready for final inspection.  Any work in progress and/or minor defects will be noted and 
included on a prefinal inspection punch list.  A prefinal inspection report will be prepared 
jointly by the PMC and remediation contractor(s). 
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4.2.2.2 FINAL INSPECTION 
 
The construction work and contract are considered complete when the remedy is functional, 
all punch list items have been performed and resolved, and the terms of the construction 
contract have been met.  If, during the Final Inspection, a few minor work elements are not 
yet complete, final payment will be retained from the remediation contractor(s) until these 
elements have been completed.  However, these minor work elements may not affect 
acceptance of the work by the EPA and CDPHE unless these elements impact the 
performance of the completed project. 
 
4.3 REPORTS 
 
This section describes the reports that will be generated for the implementation projects. 
 
4.3.1 MONTHLY PROGRESS REPORT 
 
During execution of remedial actions, a verbal progress report will be presented at the 
monthly RMA Committee meetings.  In addition, a written progress report will be prepared 
and submitted to the RMA Committee.  The report will be used to monitor remedial project 
activities. 
 
4.3.2 PREFINAL INSPECTION REPORT 
 
A Prefinal Inspection Report will be prepared jointly by the PMC and remediation 
contractor(s) and will include the following information: 
 

• Prefinal Inspection punch list 
• Completion dates for outstanding items 
• Proposed date for final inspection 

 
A copy of the Prefinal Inspection Report will be sent to the EPA and CDPHE for review upon 
approval by the RVO.  If necessary, a meeting will be held involving members of RVO, EPA, 
CDPHE, the PMC, and remediation contractor(s) to resolve any remaining issues or punch list 
items identified during the Prefinal Inspection or in the Prefinal Inspection Report.  Responses 
to Regulatory Agencies comments (and any meeting minutes) will serve as the supplement 
modifying the report.  The Prefinal Inspection Report will not be re-issued following the 
review. 
 
4.3.3 CONSTRUCTION COMPLETION REPORT 
 
The RVO will submit a PMC-prepared draft CCR for submittal to the EPA and CDPHE for 
review within 60 days after the Final Inspection.  The CCR will document the completion or 
partial completion of each implementation project of the On-Post or Off-Post OU’s.  The 
CCR will become an official record of remedial action activities, and will contain, at 
minimum, the following: 
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• Executive summary 
• Introduction 
• Chronology of events 
• Performance standards and cleanup goals that have been met 
• Summary of construction and a list of all modifications and a description of  

major modifications that were made during the project and why they were 
necessary 

• Description of the quality assurance and quality control procedures  
followed and documentation summary 

• Construction health and safety procedures followed and documentation  
summary 

• Environmental compliance (air/odor monitoring, storm water management,  
waste management, etc.) 

• Inspection documentation including Prefinal Inspection, Final Inspection,  
and Final Records Review 

• Discussion of operational and maintenance requirements 
• Summary of project costs 
• Lessons Learned 
• Contact Information 
• Documentation 
• Written notification by RVO that the project is complete and functional 
• Reference of all supporting project documentation 

 
Note:  The outline shown above is provided to ensure consistency in reporting.  The 
detail that is to be included under each section will be addressed in the Project 
Completion Plan for each Implementation Project. 

 
The CCR will be reviewed by the EPA and CDPHE to ensure that the implementation project 
has been completed.  This report is disputable and will serve as the Army’s request to EPA for 
acceptance that the remedial action has been completed.  Upon approval of the CCR, a letter 
will be issued by the EPA with CDPHE concurrence, indicating completion and acceptance of 
the project. 
 
4.3.4 PARTIAL DELETION DOCUMENTATION 
 
In support of transferring RMA property to USFWS for use as a wildlife refuge as early as 
possible, the Army will request that EPA delete areas from the NPL when the opportunity or 
need arises.  The early deletion of areas from the NPL can be accomplished through the 
Partial Deletion process as outlined in the EPA guidance document “Close Out Procedures for 
National Priorities List Sites” Section 6.0 OSWER 9320.2-09A-P, (also see the Office of 
Emergency and Remedial Response (OERR) Directive 9320.2-11, Procedures for Partial 
Deletions at NPL Sites, dated April 30, 1996, OERR Directive 9320.2-11, EPA 540/R-
96/014, PB 96-963222, EPA “Notice of Policy Change: Partial Deletion of Sites Listed on the 
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National Priorities List” (60 FR 55466, November 1, 1995), and NCP (40 CFR 300. 425 
(e)(3)) for further information about partial deletions). 
 
Requirements for the partial deletion area are essentially the same as for the full deletion (see 
RDIS Section 4.4.3).  Two differences are the mapping requirements for the partially deleted 
area and the documentation that supports the decision to partially delete.  Partial deletion 
requirements ensure that (1) the ROD mandated remedial actions are complete; (2) the 
remedial actions conducted and documented are verified; (3) the area of the site to be deleted 
is clearly and accurately defined, and delineated; and (4) the public has an opportunity for 
notice and comment before the portion is formally deleted from the NPL. 
 
In a full deletion, a Final Close Out Report (FCOR) is prepared to document site completion 
(see RDIS Section 4.4.2.1).  In the case of a partial deletion, an FCOR will not yet exist.  
Therefore, another document will have to serve the same purpose as an FCOR for the 
portion(s) of the sites that are being considered for deletion.  The RMA will prepare the 
documentation necessary to support partial deletion (summarize historical use, i.e., references 
to pertinent CCRs and EPA/CDPHE acceptance letters) and to satisfy all mapping 
(Geographic Information System coordinates) requirements.  These documents will be the 
basis for justifying the partial deletion and will be part of the partial deletion docket.  
Documentation will include the completion of an Environmental Baseline Survey (EBS).  
Included within the EBS, the RVO will demonstrate that petroleum products or derivatives 
have been sufficiently addressed.  The approved documents will allow the Administrator of 
the Environmental Protection Agency to certify to the Secretary of the Army that response 
actions required are complete and that the transfer of real property can proceed. 
 
4.3.5 REMEDIAL ACTION REPORT 
 
Typically upon completion of all fieldwork, an RA Report would be prepared to document the 
completion of an OU.  At the RMA, in conjunction with completion of the final inspection for 
the last Implementaion Project a letter will be issued notifying the Regulatory Agencies that 
remediation (fieldwork) for the On-Post OU is complete.  Issuance of the draft copy of the last 
interim CCR will initiate the preparation of the Preliminary Closeout Report (PCOR); the 
PCOR will serve as the document for final approval that the On-Post and Off-Post OUs are 
physically complete, (See Section 4.4.1 and 4.4.1.1). 
 
The last implementation project is expected to be a RCRA Equivalent Cover project; upon 
completion of fieldwork (installation complete), an interim CCR will be written to document 
the cover has been constructed per design.  The final CCRs for RCRA Equivalent Cover 
projects will be completed after demonstration of Operating Properly and Successfully, 
(OPS). 
 
4.4 SITE CLOSEOUT PROCESS 
 
Upon physical completion of the final project for the On-Post OU remedy, the EPA, State, 
and RVO will enter into the site closeout process.  The site closeout process at the RMA will 
consist of documenting that all Superfund response actions are complete and the site can be 
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deleted from the NPL.  Site completion requirements provide a definitive endpoint to 
Superfund cleanup activities and satisfy the National Oil and Hazardous Substances 
Contingency Plan requirements for site deletion.  The site closeout process consists of the 
following three phases: 
 

• Construction completion activities 
• Site completion activities 
• Site deletion activities 

 
4.4.1 CONSTRUCTION COMPLETION ACTIVITIES 
 
Construction completion means that physical construction of the remedy is complete.  
Characteristics of sites satisfying construction completion criteria related to the RMA include: 
 

• Sites where all necessary physical construction is complete, whether or not  
final cleanup levels or other requirements have been achieved 

• Sites that qualify for deletion from the NPL 
 
Construction completion is considered final when the EPA approves and signs the PCOR.  
Achieving construction completion does not imply final acceptance by the EPA. 
 
4.4.1.1 PRELIMINARY CLOSEOUT REPORT 
 
The PCOR forms the basis for the FCOR and focuses on site construction and completion.  
The EPA’s Remedial Project Manager (RPM), responsible for overseeing cleanup actions, 
often prepares the PCOR.  The PCOR should contain the following information: 
 
Preliminary Close Out Report Summary 
 

Chapter Contents 
I.  Introduction − Include general statement indicating date 

of pre-final inspection and a statement 
that contractors or the agencies have 
constructed the remedies in accordance 
with remedial design plans and 
specifications. 

 
II.  Summary of Site Conditions − Provide background summary of site 

location, site description, and NPL listing 
information. 

− Describe any removal action activities at 
the site. 

− Include remedies selected, date RA 
initiated, method used to implement RA 
(e.g., consent decree, contract, 
coorperative or other agreement), and 
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date and description of pre-final 
inspections used to determine that 
construction is complete. 

− If implemented, summarize details of the 
institutional controls (e.g., the type of 
institutional control, who will maintain 
the control, who will enforce the 
control). 

− Describe redevelopment potential at the 
site, or any planned or ongoing 
redevelopment work. 

 
III.  Demonstration of Cleanup Activity  
       QA/QC 

− Document that the construction quality 
assurance/quality control plan was 
implemented and that construction 
completion is consistent with the ROD 
and remedial design plans and 
specifications. 

 
IV.  Activities and Schedule for Site  
       Completion 

− Identify activities remaining in order to: 
− Assure effectiveness of the remedy 

(e.g., institutional controls, work plan 
for operation and maintenance). 

− Assure consistency with the NCP (e.g., 
joint EPA, State inspection, 
operational and functional 
determination). 

− Satisfy requirements for site 
completion (e.g., Final RA Report). 

− Specify the organization responsible for 
implementation of each activity. 

− Set dates for completion of the activities 
and elements required to satisfy NCP and 
procedural requirements for issuing a 
FCOR and reaching site completion. 

 
V.  Summary of Remediation Costs − Report for each operable unit: 

− ROD estimate of capital costs and 
annual O&M costs, 

− Construction contract award amount. 
 

VI.  Five Year Review − State whether a five-year review is 
required, what type of review is required 
(statutory or policy), and when 
scheduled. 
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A draft of the PCOR must be sent to EPA Headquarters for review.  EPA regional staff will 
coordinate this review.  The purpose of the review is to ensure national consistency in 
reporting construction completions.  Upon approval of the PCOR, the EPA, with the State’s 
concurrence, will prepare a letter of approval for the Army, denoting the physical completion 
of the On-Post and Off-Post OUs. 
 
4.4.2 SITE COMPLETION ACTIVITIES 
 
Site completion marks the end of remedial activity at the site.  A site must meet all criteria 
below to be eligible for site completion status: 
 

• Cleanup levels specified in all RODs are met and cleanup actions and other 
measures identified in all RODs are successfully implemented. 

• Institutional controls are in place. 
• The constructed remedy is operational, functional, and performing 

according to engineering design specifications. 
• The site is protective of human health and the environment. 
• The only remaining site activity to be completed, if any, is O&M. 

 
In order to document the completion of these requirements, an FCOR is prepared. 
 
4.4.2.1 FINAL CLOSEOUT REPORT 
 
The FCOR is a detailed summary of site history, emphasizing the RD/RA.  In general, the 
EPA’s RPM prepares the FCOR but also may allow other parties to prepare it.  The FCOR is 
usually 10 to 15 pages long and should summarize the information necessary to describe the 
activities performed and the results achieved.  An FCOR can be longer for larger sites with 
multiple OU’s.  To keep the report brief, detailed technical or cost information and data may 
be referenced or appended to the report.  The following is an outline of information to be 
included in the FCOR: 
 
Final Closeout Report Summary 
 

Chapter Contents 
I.  Introduction − General statement indicating that all 

response actions at the site have been 
successfully performed. 

 
II.  Summary of Site Conditions − Site background 

− Removal actions performed 
− Remedial investigation/feasibility study 

results 
− ROD findings 
− Design criteria 
− Cleanup activities performed 
− Community involvement activities 
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performed 
− Describe redevelopment potential at the 

site, or any planned or ongoing 
redevelopment work 

 
III.  Demonstration of Cleanup Activity 
       QA/QC 

− QA/QC protocol followed 
− Sampling and analysis protocol followed 
− Results of on-site inspections 
 

IV.  Monitoring Results − Sufficient data to demonstrate cleanup 
levels specified in the ROD or Action 
Memoranda are achieved and 
implemented and remedies are 
performing to design specifications 

− Monitoring required at no-action sites 
after the ROD is signed should be briefly 
documented in the FCOR 

 
V.  Summary of Operations and Maintenance − Description of required O&M activities 

− Assurance that O&M plans are in place 
and are sufficient to maintain the 
protectiveness of the remedy 

− Assurance that all necessary institutional 
controls are in place 

− Assurance that O&M activities specified 
for the site will be performed by the 
State or the responsible party 

 
VI.  Summary of Remediation Costs − ROD estimate of capital costs and annual 

O&M costs 
− Construction contract award amount 
− Total remedial action construction cost 

(i.e., capital costs) at time of FCOR 
− Current estimated annual O&M costs. 
 

VII.  Protectiveness − Assurance that the implemented remedy 
(or no-action decision) achieves the 
degree of cleanup or protection specified 
in the ROD(s) for all pathways of 
exposure and that no further Superfund 
response is needed to protect human 
health and the environment 

− Assurance that all areas of concern 
described in the NPL listing have been 
adequately addressed 
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VIII.  Five Year Review − Statement explaining whether a five-year 
review is appropriate, and if so, the type 
of review (statutory or policy) and the 
schedule for the review 

− Summary of five-year reviews already 
completed 

 
IX.  Bibliography − Complete citations of all relevant reports 
 
The FCOR provides the overall technical justification for site completion.  A draft of the 
FCOR must be submitted to EPA Headquarters for review.  EPA regional staff will coordinate 
this review.  The State also must be given the opportunity to review and provide comments, 
and although EPA’s guidance does not require that the state formally offer a signed 
concurrence on the report; it is regional policy that an FCOR is not approved by EPA without 
written State concurrence. Site completion is considered final when the Regional 
Administrator approves and signs the FCOR. 
 
4.4.3 SITE DELETION ACTIVITIES 
 
At this point in the closeout process, issues surrounding placement of the site on the NPL 
have been addressed, the threat to human health and the environment has been addressed, and 
the Superfund process has completed its course.  Site deletion requirements ensure that 
documentation and verification of activities and decision making at the site are complete and 
the public has an opportunity to comment before the site is formally deleted from the NPL.  
Upon site completion the area remaining not previously deleted from the NPL (see current 
status of Partial Deletions, Appendicies C-P) can be proposed for full deletion. 
 
The NCP states (40 CFR 300.425(e)) that a site may be deleted from the NPL when no further 
response is appropriate.  To delete a site from the NPL, EPA must determine, and the CDPHE 
must concur, that one of the following criteria has been met: 
 

• Responsible or other Regulatory Agencies have implemented all 
appropriated response actions required; 

• All appropriate fund-financed response under CERCLA has been 
implemented, and no further response action by responsible parties is 
appropriate; or 

• The remedial investigation has shown that the release poses no 
significant threat to public health or the environment, and therefore, 
taking of remedial measures is not appropriate. 

 
The process begins with the EPA consulting with the state and requesting its concurrence with 
the EPA’s intent to delete the site from the NPL.  No site may be deleted from the NPL 
without State concurrence.  Once State concurrence is obtained, the EPA prepares a deletion 
docket containing all pertinent information supporting the deletion recommendation.  Copies 
of the completed docket are to be placed in the appropriate regional and local repositories. 
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4.4.3.1 NOTICE OF INTENT TO DELETE 
 
The Notice of Intent to Delete (NOID) informs the public of the EPA’s intention to delete a 
site from the NPL.  Once the deletion docket is complete the NOID is then published in the 
Federal Register (FR) and in the local newspaper(s).  The following is a list of the contents of 
a NOID: 
 
Contents of the Notice of Intent to Delete 
 

Chapter Content 
I.  Summary Announcement of intent to delete 

 
II.  Dates Dates of a 30-day period for submission of 

public comments 
 

III.  Addresses Name, address, and phone number of a 
regional contact to whom comments should 
be sent; address of regional docket and local 
repository 
 

IV.  Regional Contract Information Name, address, and phone number of a 
Regional contact for further information or 
questions 
 

V.  Supplementary Information Information:  identification of site(s) to be 
deleted and a summary of information in the 
NOID 
 
NPL Deletion Criteria:  List of the 
applicable NCP criteria and statement 
indication that EPA retains the ability to use 
Superfund authority at a deleted site if future 
conditions warrant such action (40 CFR 
Section 300.425(e)(3)) 
 
Deletion Procedures:  Brief description of 
procedures followed to delete sites from the 
NPL 
 
Bases for Intended Site Deletion(s):  Brief 
descriptions of the following items: 
 
• Site history (location, former use, type of 

contaminants, FR citations of proposed 
and final NPL listing, and site conditions 
resulting in listing) 
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• All response actions taken, including 
scope of RI (if applicable), general 
results, and conclusions regarding future 
performance of these actions 

• Specific cleanup standards and criteria 
and results of all confirmatory sampling 
O&M procedures and site monitoring 
program 

• Reasons for needing five-year reviews, 
when appropriate, and plans for their 
execution, in accordance with EPA’s 
requirements for protectiveness at the 
time of each future review 

• Major community involvement activities 
• How site meets deletion criteria 
• Evidence of state concurrence with 

decision to delete a site 
 
The public has the opportunity to comment during the 30-day comment period that follows 
publication of the NOID.  The EPA’s RPM is responsible for preparing a responsiveness 
summary for all local and national comments received.  The responsiveness summary should 
present all comments received during the public comment period, paired with detailed 
responses to the comments. 
 
4.4.3.2 NOTICE OF DELETION 
 
The final step is for the RPM to publish the Notice of Deletion in the FR.  This notice states 
that all appropriate responses under CERCLA have been implemented and no further 
response is appropriate.  The notice of deletion includes an effective date, a regional contact, 
and supplemental site information. 
 
4.5 PERIODIC REVIEWS (FIVE YEAR REVIEWS) 
 
4.5.1 TIMING OF FIVE-YEAR REVIEW 
 
The RMA’s five-year review schedule is based on the signature of the Off-Post ROD.  
Subsequent five-year reviews will occur no later than five years from EPA’s date of 
concurrence signature for the preceding Five-Year Review report, (see Table 4-1). 
 
4.5.2 OBJECTIVE OF FIVE-YEAR REVIEW 
 
The purpose of a Five-Year review is to evaluate the implementation and performance of a 
remedy in order to determine if the remedy is or will be protective of human health and the 
environment.  Evaluation of the remedy and the determination of protectiveness should be 
based on and sufficiently supported by data and observations, (OSWER 9355.7-03B-P). 
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4.5.3 PERFORMER AND CONTENT OF FIVE-YEAR REVIEW 
 
Per the FFA (Paragraph 36.3) the five-year review is to be conducted by the Army.  The 
Army will coordinate all five-year reviews with the EPA concerning proper scope and design 
of the review. 
 
When a five-year review is performed at the RMA, the review will address the entire RMA 
site (both Off-Post and On-Post OU).  The following is a recommended outline and contents 
of information to be included in the Five-Year Review Report. 
 
Contents of a Five-Year Review Report 
 
The following report 
sections… 

Should include these topics when appropriate: 

 
I.  Introduction 

 
− the purpose of the review 
− who conducted the review 
− when thereview was initiated and completed 
− whether it is the first review of a subsequent review at 

the site 
− status of other five-year reviews, OUs and/or areas of 

the entire site 
 

II.  Site Chronology − dates of major events (such as the initial discovery of 
contamination, NPL listing, decision and enforcement 
documents, start and completion of remedial and 
removal actions, construction completion, and prior 
five-year reviews) 

 
III.  Background − physical characteristics and  

− land resource use  
− history of contamination  
− initial response  
− summary of basis for taking action 

 
IV.  Remedial Actions − remedy selection  

− remedy implementation  
− system operations/O&M 

 
V.  Progress Since Last Review  
      (as applicable) 

− protectiveness statements from last review  
− status of recommendations and follow-up actions from 

last review  
− results of implemented actions, including whether they 

achieved the intended purpose  
− status of any other prior issues 
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VI.  Five-Year Review Process − notification of potentially interested parties of start of 
review  

− identification of five-year review team members  
− components and schedule of your five-year review  
− document review  
− data review and evaluation  
− community notification  
− other community involvement activities  
− site inspection  
− site interviews 

 
The following report 
sections… 

Should include these topics when appropriate: 
 
 

VII.  Technical Assessment Question A:  Is the remedy functioning as intended by the 
decision documents? 
− remedial action perfromance and monitoring results 
− system operations/O&M 
− costs of system operations/O&M 
− oportunities for optimization 
− early indicators of potential remedy problems 
− implementation of institutional controls and other 

measures 
 
Question B:  Are the exposure assumptions, toxicity data, 
cleanup levels, and remedial action objectives (RAOs) used 
at the time of the remedy still valid? 
− changes in exposure pathways 
− changes in land use 
− new contaminants and/or contaminant sources 
− remedy byproducts 
− changes in standards, newly promulgated standards, 

and TBCs 
− changes in toxicity and other contaminant 

characteristics 
− expected progress towards meeting RAOs 
− risk recalculation/assessment (as applicable) 

 
Question C:  Has any other information come to light that 
could call into quesiton the protectiveness of the remedy? 
− ecological risks 
− natural disaster impacts 
− any other information that could call into question the 

protectiveness of the remedy 
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Summary of Technical Assessment 
− summary of findings and conclusions related to 

Questions A, B, and C 
 

VIII.  Issues − issues that were identified during the technical 
assessment and other five-year review activities (e.g., 
site inspection) 

− a determination of whether issues affect current or 
future protectiveness 

− a discussion of unresolved concerns or items raised by 
support agencies and the community (States, Tribes, 
other Federal agencies or departments, local 
governments, citizens, PRPs, other interested parties) 

 
IX.  Recommendations and 
       Follow-up Actions 

− list of any recommendations, including follow-up 
actions to ensure protectiveness 

− parties responsible for implementation 
− agencies with oversight authority 
− schedule for completion 

 
X.  Protectiveness Statement(s) − protectiveness statement(s) developed at the OU level 

− protectiveness statement developed for the site as a 
whole at construction complete sites 

 
XI.  Next Review statement of when the next review is to be completed, or 

explanation of why no further five-year reviews are needed 
 
Table 4-1 shows the cut off date for the period of performance included in each five-year 
review. 
 
TABLE 4-1 
 
FIVE-YEAR REVIEW PERIOD OF PERFORMANCE 

 
                            Report Scope Cut-Off Dates 

 
SCHEDULED REVIEW 
(Final Draft Copy Issued for 
signature) 

 
Remedial Actions 
Completed By:* 

 
Monitoring Data Collected 
By:** 

December 2000 March 31, 2000 September 30,1999 
December 2005 March 31, 2005 September 30, 2004 
December 2010 March 31, 2010 September 30, 2009 
December 2015 March 31, 2015 September 30, 2014 
Continue on a five year cycle   
*Completed remedial actions are defined by those projects that have completed CCR with EPA and CDPHE 
acceptance letters by the cut-off date. This cut-off date also applies to current standards, ARARs, TBCs and 
quantitation limits that are finalized.  
**Includes: air, groundwater, surface water, biota, etc. 
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4.5.4 FOLLOW-UP TO FIVE-YEAR REVIEW 
 
If issues are identified during the review that may affect the protectiveness of the remedy, 
further action will be recommended.  If the remedy is determined to be unprotective, follow-
up actions must be completed to make the remedy protective.  The recommendations will 
include a schedule for achieving protectiveness and also identify the entity responsible for 
ensuring that the necessary actions are completed. 
 
4.6 LONG-TERM OPERATIONS AND MONITORING/MAINTENANCE 
 
Long-term operations will be performed after the initial remediation work is completed and 
will continue after the Department of Defense relinquishes much of the site to USFWS.  The 
Army will retain ownership and O&M responsibilities for capped and covered areas, as well 
as water treatment facilities, including extraction and re-injection wells.  These operations 
include groundwater monitoring and containment systems, such as the caps and the landfill, 
and continuing the operation of treatment systems.  Soil sites where covers or caps are 
constructed will be inspected on a regular basis, and damage to the vegetative cover or any 
eroded soil will be repaired.  Long-term management also includes access restrictions and 
institutional control measures to capped and covered areas to ensure the integrity of the 
remedial action facilities.  Where human health exceedances are left in place at soil sites, 
groundwater will be monitored to evaluate the effectiveness of the remedy.  Long-term 
activities are defined as two separate activity types:  short-term and post-remediation.  Short-
term activities begin (when applicable) with the physical completion of each implementation 
project and continue until the physical completion of RMA remediation.  Physical completion 
is defined as the completion of field work and excludes the preparation and approval of 
CCRs; physical completion of RMA remediation is defined as completion of field work for 
the last implementation project and excludes the preparation and approval of CCRs, the 
PCOR and OPS demonstration for RCRA equivalent covers.  Post-remediation activities 
begin upon physical completion of RMA remediation and continue until such time as deemed 
necessary, or, as in the case of water treatment systems, until the shutdown criteria have been 
met. 
 
5.0 SCHEDULE 
 
The RDIS provides a comprehensive view of the overall remediation program and its status to 
the Regulatory Agencies and the public.  Reporting capabilities range from summary level 
program overviews to detailed activity listings.  Additionally, this schedule will be used to 
represent enforceable and target deadlines for the completion of design and implementation 
activities as defined in the FFA. 
 
The schedule was developed from the implementation group structure using Primavera 
Project Planner.  This schedule incorporates the implementation project descriptions as 
described in Appendix B to provide a framework for planning the total remedy 
implementation.  The following sections describe the schedule structure, use of resources, 
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activity duration, schedule logic, and methods for modifying and updating the schedule as 
remedy implementation progresses. 
 
5.1 SCHEDULE STRUCTURE 
 
The scheduled items are organized in six levels of detail defined by the work breakdown 
structure (WBS).  Detailed activities shown in the schedule correspond to level 5 of the WBS 
(see Figure 5.1).  By the use of activity coding, higher levels of organization (schedule levels 
0, 1, 2, 3 and 4) are included to allow summarizing, tracking, identification, and selection of 
groups or types of activities.  The schedule is structured at the following six WBS levels: 
 
0. RMA – WBS Level 0 
1. OU – WBS Level 1 
2. Program Phase – WBS Level 2 
3. Implementation Project – WBS Level 3 
4. Activity Type – WBS Level 4 
5. Project-Specific Activity – WBS Level 5 
 
5.1.1 ROCKY MOUNTAIN ARSENAL – WBS LEVEL 0 
 
This level presents the entire time frame for remediation of RMA and includes the On-Post 
and Off-Post OU. 
 
5.1.2 OPERABLE UNIT – WBS LEVEL 1 
 
For completeness, both the On-Post and Off-Post OU are shown in the RDIS.  However, 
actual implementation of the off-post remedy is defined and controlled by the ROD for the 
Off-Post OU. 
 
5.1.3 PROGRAM PHASE – WBS LEVEL 2 
 
Program phases are incorporated into the schedule in order to group implementation projects 
into larger remedial action areas.  These phases are defined in Section 1.3.3 of this report. 
 
5.1.4 IMPLEMENTATION PROJECT – WBS LEVEL 3 
 
An activity code is used to describe each distinct set of activities in the schedule.  A distinct 
set of activities is the equivalent of the implementation projects defined in Appendix B and 
contain the necessary activities to complete the remedial action for that particular 
implementation project.  The implementation project represents Level 3 of the WBS. 
 
5.1.5 ACTIVITY TYPE – WBS LEVEL 4 
 
Within each project, activities are further defined by activity types.  Generally, activities for 
implementation projects are banded together using the following general types: 
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Pre-design activities 
Remedial design 
Procurement cycle 
Remediation activities 
Construction/operations/closure 
Short-term monitoring/maintenance/operations 
Post-remediation operations/maintenance 
 
These groups correspond to level 4 of the WBS.  All implementation projects include 
remedial design and either remediation activities or construction/operations/closure depending 
on the type of project.  Pre-design activities are included only for implementation projects 
requiring substantial pre-design study/analysis.  Long-term activities are only included for 
implementation projects with cap/cover or water monitoring activities. 
 
Remedial design includes all stages of the design from the development of design SOW 
through the completion of 100 Percent Design.  Design activities were developed based on 
EPA guidance provided in the RD/RA and the FFA as described in Section 3 of this report.  
Activities include the necessary durations for RVO and Regulatory Agencies reviews, and are 
consistent with review times defined by the FFA. 
 
The remediation and construction/operations/closure activity types include, as appropriate, 
either remediation or construction activity.  Within each implementation project, all activities 
are assigned an activity type code depending on the nature of the task.  The 
construction/operations/closure activity type is associated with the on-site disposal facilities 
(Basin A and the Landfills).  The remediation activity type includes the removal, treatment (if 
necessary), handling, and disposal of waste and contaminated media. 
 
Long-term activities are included for implementation projects where human health 
contaminants will remain following completion of the remedial action.  This includes 
landfills, cap/cover areas, and continuing groundwater treatment or monitoring sites.  Long-
term activities are coded into two separate activity types; short-term activities which fall 
within the remediation time-frame, and post-remediation activities for those activities which 
continue past the completion of RMA remediation.  This allows the post-remediation long-
term activities to be excluded from schedule layouts. 
 
5.1.6 PROJECT SPECIFIC ACTIVITY – WBS LEVEL 5 
 
Project specific activities form the component elements of each implementation project and 
correspond to Level 5 of the WBS.  The project specific activities contain the basic elements 
required to complete the remedial action and are not meant to include every activity of a full 
design or construction schedule. 
 
Implementation projects requiring any remedial action other than long-term activities include 
remedial design activities.  These remedial design activities were developed from the EPA 
guidance handbook as referenced in Section 5.1.5 and include the design and review elements 
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necessary to complete the design.  Remedial design activities included in the schedule are as 
follows: 
 

1. Prepare/Revise Design SOW – The work in this activity includes preparing 
the design SOW as defined in the FFA and Section 3.1 of this report.  The 
duration of this activity combines three sub-activities into one that includes 
preparation, Regulatory Agnecies review and revision.  This combination is 
done to minimize the number of activities in the schedule.  However, the 
overall time required is maintained.  RMA Committee review is shown as a 
separate activity to identify planned review periods.  The DDSOW provided by 
this activity is disputable as defined in the FFA.  For scheduling purposes, it 
has been assumed that the dispute process is not invoked on any design SOW.  
Should the dispute resolution process be set forth, remaining schedule 
activities could be delayed. 

 
2. Design Scope Deadline – The milestone for “Design Scope Deadline” as 

designated in the Primavera schedules represents the enforceable milestone 
date for issue of the draft SOW to the Regulatory Agencies for review. 

 
3. Prepare 30 Percent (Conceptual) Design – As defined in Section 3.3. 

 
4. RMA Committee Review and Public Input – The work in this activity 

includes the review of the 30 Percent Design and preparation of review 
comments.  Additionally, it is anticipated that this would be the first time that 
the public is invited to review a planned design activity and provide comments. 

 
5. Prepare 60 Percent Design – As defined in Section 3.4. 

 
6. RMA Committee Review – The work in this activity includes review of the 

60 Percent Design and preparation of review comments. 
 

7. Prepare 95 Percent Design – As defined in Section 3.5.  Although this 
document is defined as a disputable product in the FFA, no activities have been 
incorporated into the schedule.  Should the dispute resolution process be set 
forth, remaining schedule activities could be delayed. 

 
8. Design Deadline – The milestone for “Design Deadline” as designated in the 

Primavera schedules represents the enforceable milestone date for issue of the 
draft final design (95 Percent) to the Regulatory Agencies for review. 

 
9. RMA Committee Review – The work in this activity includes review of the 

95 Percent Design and preparation of review comments.  This activity also 
includes a notification of public availability and review period for public 
comments on the design. 

 
10. Prepare 100 Percent Design – As defined in Section 3.6. 
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11. Procurement Cycle – This activity is where contractor procurement is being 

performed and includes the time from completion of 100 Percent Design to the 
award of the initial subcontract for an implementation project.  Also, during 
this time necessary plans, submittals and remedial action work plans required 
for the field activities are being finalized. 

 
12. Implementation Start Deadline – The milestone for “Implementation Start 

Deadline” as designated in the Primavera schedules represents the award date 
of the Army’s initial task order associated with each implementation project.  
The milestone date will become enforceable upon the issuance of the final 
design package (100 Percent Design). 

 
13. Implementation Finish Deadline – The milestone for “Implementation Finish 

Deadline” as designated in the Primavera schedules represents the completion 
of all fieldwork (completion of demobilization and/or final inspection) 
associated with each implementation project.  The milestone date shown will 
become enforceable upon the issuance of the final design package (100 Percent 
Design). 

 
Remediation and construction/operations/closure activities incorporate all construction and 
remedial actions necessary to complete the respective implementation project.  This includes 
excavation, disposal (landfill or consolidation), treatment, containment (caps/covers), 
specialized tasks (e.g., UXO clearance and removal) as well as mobilization, demobilization, 
and final reports.  For implementation projects with comparable remedies, a similar set of 
activities were developed.  A brief description of the major construction/remediation activities 
for the selected implementation project remedies is given below.  Since many activities are 
duplicated throughout the schedule, activity descriptions include a two- to four-character 
implementation project abbreviation to assist in navigating within Primavera. 
 
The majority of implementation projects contained in the schedule involve excavation 
activities.  In general, excavation implementation projects consist of some or all of the 
following remedial action activities: 
 

• Mobilization 
• Surface UXO clearance, excavation, and transport off-post, if required (potential 

UXO sites) 
• Survey chemical sewer, strip sewer overburden, and excavate chemical sewer, if 

present (implementation projects containing chemical sewer sites) 
• Excavate biota risk soil/material and consolidate to appropriate area 
• Excavate human health/principal threat soil/material 
• Excavate any identified agent soil/material and caustic wash (potential agent sites) 
• Treatment, if required by the remedy 
• Landfill treated and excavated material 
• Backfill with borrow material 
• Backfill chemical sewer overburden, if applicable 
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• Revegetation 
• Demobilization 
• Final reports 

 
Containment implementation projects also make up a large portion of the schedule.  
Containment remedial action activities involve the construction of soil covers, slurry walls, 
and RCRA caps.  A listing of activities associated with containment implementation projects 
is given below: 
 

• Mobilization 
• Install/upgrade existing slurry wall, if applicable 
• Install gradefill to bring site elevation to final grade 
• Install concrete, if applicable 
• Install RCRA equivalent cap, if applicable 
• Install final soil cover 
• Revegetation 
• Demobilization 
• Final reports 

 
Additionally, the three structures demolition implementation projects include the following 
remedial activities: 
 

• Mobilization 
• Non-agent structures demolition 
• Landfill significant contaminated Non-agent material 
• Consolidation of Non-agent material to Basin A 
• Agent air monitoring 
• Agent structures demolition 
• Agent caustic treatment 
• Landfill agent demolition material 
• Backfill agent demolition areas 
• Demobilization 
• Final reports 

 
Long-term activities are presented in the schedule for implementation projects where human 
health contaminants will remain following remediation.  All implementation projects with 
cap/cover activities have long-term activities.  In addition, the majority of water facility 
implementation projects also possess long-term activities. 
 
5.2 USE OF RESOURCES 
 
Following completion of the schedule structure, the resources or material quantities associated 
with each activity were loaded into Primavera.  The types of resources loaded include landfill 
soil/material, consolidation soil/material, cap/cover soil/material, borrow soil, and off-post 
materials.  In the schedule, resources were loaded at the project specific level corresponding 
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to Level 5 of the WBS within each implementation project.  A resource-loaded schedule 
provides a tool for analyzing material movement during scheduled remediation activities and 
for limiting material movement activity to a specified construction season.  It must be noted 
that at this stage of schedule development, such resource analysis is useful for gross level 
analysis only.  Resource leveling was not performed as it is anticipated that such fine-tuning 
will take place as more detailed implementation plans are incorporated into the schedule 
through the detailed design process. 
 
Resources are based on the site volumes from the Final Soil Quantity Calculation Summary 
Report (Foster Wheeler 1996) and are grouped according to implementation projects.  
Estimated costs were also loaded at the project specific level, corresponding to Level 5 of the 
WBS.  Activity costs were entered as thousands of dollars and were derived from Micro-
Computer Aided Cost Estimating System (MCACES) estimates supporting the estimated 
remediation costs defined in the ROD.  As estimated costs are updated through the design 
process and estimate updates, cost resources will also be updated.  Costs were identified as 
resources in Primavera rather than cost accounts in order to allow schedule leveling on costs 
(Primavera does not allow leveling on cost accounts).  With costs identified as a resource, 
Primavera can level costs with either time or cost constraints to evaluate various 
schedule/funding scenarios. 
 
5.3 ACTIVITY DURATIONS 
 
Individual activity durations were calculated from resource information or established by 
Primavera due to schedule links between activities.  Calculated durations were entered in 
Primavera for each Level 5 activity.  Established durations are set by Primavera at the time of 
scheduling.  All activities are scheduled in terms of number of days. 
 
Durations for remedial action activities were based on the activity resources and the 
MCACES productivities used to develop the projected costs.  MCACES productivities were 
determined during the cost estimate and are dependent on the site characteristics, type of 
machinery selected and level of protection assigned for the site. 
 
Durations for some activities are not calculated but are established by Primavera and are 
based on the start and finish of all activities that are linked to them.  In all cases, no schedule 
contingencies were assumed or included in the activity durations. 
 
5.4 SCHEDULE LOGIC 
 
The scheduling of activities is driven not only by the activity durations but also by restrictions 
placed on or between activities.  These restrictions, collectively referred to as schedule logic, 
can be defined in Primavera as constrained start or finish dates or as predecessor-successor 
relationships between activities.  The following describes these constraints as defined in the 
schedule. 
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5.4.1 CONSTRAINED DATES 
 
Start and finish dates can be constrained in Primavera by mandatory start/finish dates or by 
schedule float definition.  Mandatory dates were not generally utilized in the schedule; 
activities were allowed to start as early as possible based on other defined constraints or 
relationships.  The ROD finish date was entered as a mandatory date with all activities having 
the ROD activity as a predecessor.  This ensures that all remediation activity within the 
schedule will start after the ROD date without defining a mandatory start for each activity. 
 
Start dates can also be constrained by the allowable float within the schedule.  Schedule float, 
or total float, is the amount of time that an activity can be delayed from its early start date and 
not result in a delay to the total project finish date.  Free float is the amount of time that an 
activity can be delayed and not result in delays to its immediate successors.  In the schedule, 
the design activities are defined with zero free float.  This has the effect of delaying design 
activities until just before the remediation activity in the schedule, thus eliminating potential 
gaps between design and remediation. 
 
Start and finish dates can also be constrained in Primavera by calendar assignments.  The 
RDIS has defined the following five calendars: 
 
5-day Workweek:  Defines a standard workweek, Monday through Friday. 
Revegetation:  Assigned to revegetation activities and constrains these activities to two 
planting seasons per year; spring – Late March thru mid-May; and fall – mid-September thru 
November. 
Bald Eagle Management Area:  Standard 5-day workweek, but prohibits work from mid-
October through mid-April in specified areas of RMA due to the presence of bald eagles. 
Construction Season:  Standard 5-day workweek, but includes constraints for lost days due to 
weather.  The number of non-work days per month is based on data collected by the National 
Weather Service at the former Stapleton Airport over a 30 year period, 1965-1994.  This 
calendar is assigned to most backfill and cover activities where weather conditions are a 
factor. 
Calendar Days:  7-day per week calendar, assigned to review activities. 
 
All calendars recognize the standard holidays observed each year. 
 
5.4.2 ACTIVITY LINKS 
 
Constraints can also be defined as relationships between activities.  These links can exist 
between activities within the same implementation project or between two or more projects.  
A finish-to-start relationship is used for most of the activity sequencing, especially within an 
implementation project.  This relationship requires that the predecessor activity be completed 
before the successor activity can start.  For instance, mobilization must occur prior to 
excavation, and excavation must occur prior to backfill.  Start-to-start and finish-to-finish 
relationships were used where activities were required to start or finish on the same date.  
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Relationships between implementation projects are driven by sequence preference and 
practical implementation restrictions. 
 
5.5 MODIFICATION METHODS 
 
This schedule will continue to be updated in a variety of ways during the course of remedy 
implementation.  For all projects, design deadlines have been established and are reported in 
Appendix C of this report.  These deadlines are consistent with the dispute resolution 
agreement, signed August 4, 1997.  When the final design is completed, enforceable 
implementation deadlines will be incorporated into the schedule.  As implementation project 
designs are completed, and remediation activities begin, this schedule will be updated with the 
appropriate level of detail. 
 
It is anticipated that the review of updated and progressive versions of this schedule and the 
subsequent revisions of deadlines will be a routine activity of the RMA Committee, with more 
formal schedule reviews taking place on an annual basis consistent with the annual detail 
update.  In accordance with the dispute resolution agreement, the annual update to the RDIS 
will be presented to the RMA Council consistent with the federal budget process/time line. 
 
6.0 RESPONSIVENESS SUMMARY 
 
The RDIS was appended to the ROD on December 9, 1996.  Regulatory Agencies comments 
to the RDIS and PMRMA’s responses to these comments are outlined below. 
 
6.1 RVO RESPONSES TO CDPHE COMMENTS 
 
Remediation Venture Office’s (RVO) Responses to 
Colorado Department of Public Health and Environment (CDPHE), 
Hazardous Materials and Waste Management Division’s 
January 10, 1997 Comments on the 
Remediation Design and Implementation Schedule (RDIS) 
 
General Comments 
 
Comment 1: Enforceable Deadlines.  The CDPHE views the schedule portion of the RDIS 

as the Army’s initial effort at identifying design and implementation dates for 
remedial activities and recognizes that it is based on the best available 
information to the Army at the time of preparation.  As the Record of Decision 
(ROD) contemplates, the schedule will be subject to annual review at which 
time dates may be changed based on a number of factors including funding 
considerations and the current status of activities.  Moreover, the RMA 
Committee has the responsibility to make appropriate modifications to dates as 
a greater understanding of remedial projects is gained.  We intend to consider 
all factors in assessing the Army’s ability to meet dates in the RDIS and to be 
flexible in agreeing to extensions or modifications either at Committee or 
during the annual review process should the need arise. 
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Nevertheless, we are concerned at the lack of enforceable deadlines for 
completion of final design documents and for completion of implementation 
activities.  It is vital that the public have assurance that the entire cleanup will 
be completed within a reasonable time frame.  The terms of the Federal 
Facilities Agreement (FFA) and CERCLA 120 (e)(4) are very clear about the 
need for there to be enforceable deadlines with respect to both design and 
implementation activities.  Section 34.2 of the FFA requires the Army to attach 
Design Deadlines as an exhibit to the ROD promptly upon completion of the 
ROD.  Design Deadlines include completion dates for both design scopes of 
work and final design documents in accordance with paragraph 14.4 (18) of the 
FFA.  Deadlines (which include Design Deadlines) must be enforceable in 
accordance with FFA paragraph 28.1.  Thus the RDIS must identify both 
design scope of work and final design document dates as enforceable.  

 
CERCLA 120 (e)(4) requires Federal Facilities to enter into an IAG with EPA 
within 180 days of completion of the RI/FS.  The IAG must contain a schedule 
for the completion of remedial actions as well as arrangements for long-term 
operation and maintenance.  The CDPHE interprets this section of CERCLA to 
require the RDIS to contain enforceable deadlines for the completion of 
remedial activities.  Discussions have already been initiated on this subject and 
we are confident that modifications can be made to meet the needs of all 
parties. 

 
Response: Enforceable design deadlines were incorporated in accordance with the 

dispute resolution agreement (Aug 97).  Implementation start and finish 
milestones will be established in accordance with Section 3.5 and 3.6 of this 
version of the RDIS and the dispute resolution agreement (Aug 97).  
Additionally, an enforceable deadline of September 30, 2011, has been 
established for field completion of the entire remediation.  (Reference 
Appendix C) 

 
Comment 2: Data Requests.  The following data requests have been made by the CDPHE. 
 
Comment 2.1: I.  Electronic version of both MCACES and Primavera for active projects. 
 
Response: The MCACES estimates used during the development of the RDIS are the  

same as those presented in the Final Detailed Analysis of Alternatives and are 
publicly available.  As more detailed estimates for each implementation project 
are developed, they will be made available for review by the Regulatory 
Agencies.  However, these estimates will not be released by hard copy or 
electronically.  This decision is based on the confidential nature of the estimate 
information and the need to preserve a fair and competitive procurement 
process for each project.  The Regulators will be able to review on these 
estimates by coordinating with the RMA Committee Coordinator.  
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An electronic version of the RDIS Primavera file (without funding data) will 
be provided to the EPA and CDPHE. 

 
Comment 2.2:II.  The updated mass-flow chart based on implementation groups tracking the  

volume requirements for contaminated waste, borrow, cover and cap material.  
We understand from conversations with Brian Anderson of the Army that this 
chart is currently in preparation and we will receive copies once it is complete. 

 
Response: The most recent and final version of the mass-flow chart was issued to  
             CDPHE in September 1996. 
 
Comment 2.3:III.  Documentation for volumes of implementation groups.  For cases where  

the soil “medium group” is the same as the “implementation group”, this 
information is contained in the Soil Quantity Calculation Summary Report 
(Foster Wheeler 1996).  However, this information needs to be transmitted in 
some form for those cases where soil medium groups were divided or 
combined to form new implementation groups. 

 
Response: The final soil volume report was issued September 1996.  Additional  

information regarding soil volumes and their relationship to the soil medium 
group will be addressed as part of the design implementation process for each 
implementation project. 

 
Comment 3: Site-Wide Programs Schedule Detail – The MMAG, Trust Fund Working  

Group, and APA Working Group are attempting to craft milestone schedules 
for their respective tasks.  Once this is accomplished, these schedules should 
be incorporated into the RDIS or separate schedules that all the parties can 
consult.  Additionally, the RCRA Cap Equivalency studies should contain 
more detail than a single bar that begins in 1996 and ends in 2000.  What are 
the interim steps that are required to meet the year 2000 goal?  The CDPHE 
believes that a 3-5 year field demonstration should be accounted for in this 
effort. 

 
Response: Working group milestone schedules for the MMAG, Trust Fund, and APA  

should be maintained on separate schedules apart from the RDIS.  Where 
appropriate, milestone dates will be added to the RDIS for these programs.  A 
more detailed schedule has been incorporated for the RCRA Cap Equivalency 
studies.  (Appendix C, Section 3.2.5, Detail Schedule). 

 
Comment 4: The two year regulatory reviews bar chart shows 11 design scopes of work  

deadlines within the Oct. 12-Nov. 23, 1997 time frame with most being 
delivered in a two week span.  CDPHE will be as responsive as possible but 
given our limited staff, we may not be able to conform to this schedule.  Is it 
possible to stagger these dates in order to utilize our limited resources more 
effectively? 
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Response: Revised schedules for the following Phase I projects were adopted at the 
September 11, 1997 RMA Committee meeting.  Existing (Sanitary) Landfill 
Remediation, Lake Sediments Remediation, Burial Trenches Soil Remediation, 
Munitions (Testing) Soil Remediation, Miscellaneous Northern Tier Soil 
Remediation, Miscellaneous Southern Tier Soil Remediation, and South Plants 
Demolition and Removal (reference letter from PMRMA to EPA and CDPHE 
dated September 16, 1997). 

 
Comment 5: The 100% design preparation step does not include time for regulatory review.  

A review period should be added so that we can ensure our comments were 
incorporated from 95% draft final design. 

 
Response: Review of the 100 percent design document to ensure incorporation of 

comments will occur concurrently with the procurement cycle activity.  If such 
review cannot be conducted without impacting the start date of enforceable 
implementation, additional time for this review period will be added to the 
RDIS. 

 
Comment 6: As discussed verbally in previous RDIS meetings, this document should  

indicate when ARARs will be further identified.  Section A.1.0 of the On-Post 
ROD provides that “upon entering the design phase of each remedial action 
and prior to remedial implementation, specific sections within the cited 
references (in Appendix A) will be identified and serve as the pertinent 
ARARs”.  This document should provide additional information as to what 
point in the design process (preferably prior to completion of the draft Final 
Design Document) these ARARs will be identified for each implementation 
project. 

 
Response: ARARs will be addressed and further identified during the 30 percent design  

phase for each project as noted in Section 3.3. 
 
Comment 7: Section 5.1.4 indicates that the project specific activity schedules contain only  

the basic elements required to complete the remedial action and are not meant 
to include every activity of a full design or construction project.  As indicated 
in our previous informal comments, the CDPHE would like to receive a more 
detailed schedule for active projects as soon as they become available (similar 
to what was made available for the hazardous waste landfill).  This will allow 
us to better understand the project and plan our staffing more efficiently. 

 
Response: The RDIS is intended to be a programmatic schedule that outlines major  

milestones for all projects.  As such, it details schedule activities at Level 5 of 
the RMA WBS.  More detailed schedules will be provided during design and 
implementation of individual projects as they become available, however, 
detail beyond Level 5 of the WBS will not be added to the RDIS. 
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Specific Comments 
 
Comment 8: Pg. 10 – It appears that Storm Water Management, Waste Handling, and  

Traffic Management should be added as site wide programs.  As these are site 
wide program components of the Implementation Plan, they should be added 
as Site Wide Programs in the RDIS. 

 
Response: The RVO prepared Version 4.0 of the Site-Wide Implementation Plan (IP) in  

July 1997 and transmitted it to the Regulators on July 14, 1997.  The RVO has 
reviewed Phase I projects to evaluate which of the seven specific Operational 
Plans under the IP needed further refinement in order to implement Phase I of 
the remedy.  Based on this review, the RVO has formulated a methodology to 
update the necessary components of the IP.  This methodology involves 
providing detailed Traffic and Borrow Plans to support Phase I activities.  
Consistent with the IP, the RDIS also incorporates Traffic and Borrow Plans 
descriptions in Appendix B.  The other five operational plans (Program 
Management Contractor Facilities and Operations Plan, Air Emission Control 
and Monitoring Plan, Waste Handling Plan, Storm Water Management Plan, 
Wastewater Management Plan) will be addressed in the design packages for 
each project. 

 
Comment 9: Pg. 13 – The table showing the design process with disputable and enforceable  

points needs to be updated.  The Draft Scope of Work should be indicated as a 
disputable and an enforceable deadline in order to be consistent with the FFA 
and section 6 of the RDIS. 

 
Response: Reference Section 3.0, the table has been updated in accordance with the  

dispute resolution agreement (Aug 97). 
 
Comment 10: Pg. 14 – Sec. 3.3, Conceptual Design.  This description is improved over the  

earlier version.  For better consistency with paragraph 14.4 (11) of the FFA, 
suggest adding the phrase “with reference to appropriate drawings, 
specifications, data and documentation”. 
 

Response: This has been included in the conceptual design section. 
 
Comment 11: Pg. 21 – List of remedial action activities related to excavation.  This list of  

activities must be updated to include volume verification (spatially) and the 
potential for confirmation sampling/contingent volume excavation as provided 
for in the ROD.  This is an unique component of the RMA remedy which 
could impact the remedial action activities and must be accounted for in the 
work plans for implementation groups involving excavation. 
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Response: Volume verification, confirmation sampling, and contingent volume  

excavation represent activities at WBS level 6 or lower, and therefore, are not 
included in the RDIS. 

 
Comment 12: Pg. 22 – Resources for site volumes.  See General Comment 2.3. 
 
Response: Information regarding soil volumes and their relationship to the soil medium  

group will be addressed as part of the design implementation process for each  
implementation project. 

 
Comment 13: Section 6.1.1 – This section needs to be updated with respect to general  

comment 1. 
 
Response: This comment is superseded by dispute resolution agreement (Aug 97). 
 
Comment 14: Table A-1.  CDPHE submitted detailed comments on this table as it appeared  

in the draft RDIS in the interest of providing additional detail at a consistent  
level for all IRAs.  These comments were not incorporated and are attached. 

 
Response: These comments have been incorporated into the text of Appendix A. 
 
Comment 15: Section 6.1.1  Design Deadline Dates.  The RCRA Milestone for 60% design  

was previously agreed to be 50, rather than 60 days, after receipt of 30% 
comments. 

 
Response: This comment is overwritten by the actual status date of June 9, 1997, which  

was 40 days after receipt of Regulator comments (Reference Appendix C, 
Section 1.1.1). 

 
Comment 16: Section 6.1.3  Start date for MMAG:  Our records indicate that the first  

meeting of the MMAG took place in September 1997, not December 1995. 
 
Response: The December 1995 date refers to Component 18 of the “Agreement for a  

Conceptual Remedy for the Cleanup of the Rocky Mountain Arsenal” which 
states that, “This advisory group will be convened within the next 180 days”.  
The agreement was dated June 13, 1995.  180 days set a milestone of 
December 10, 1995 for the first meeting to be held.  Our records indicate (and 
is reflected in the schedule) that the first meeting was held on December 6, 
1995, satisfying the above-mentioned milestone. 

 
Comment 17: Appendix B.  In order to complete the Project Descriptions section, please  

include a description of all site-wide projects that were identified in the Site-
Wide Implementation Plan in addition to ongoing support activities and site 
wide descriptions already present. 
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Response: Appendix B has been revised and now includes a description of Traffic  
Management Plan (Reference Appendix B, Section 8.10).  As discussed under 
Specific Comment to page 10 above, the remaining site-wide plans will be 
addressed in the design packages for each project. 

 
6.2 RVO RESPONSES TO EPA COMMENTS 
 
Remediation Venture Office’s (RVO) Responses to 
U.S. Environmental Protection Agency (EPA), 
Region VIII’s 
January 27, 1997 Comments on the 
Remediation Design Implementation Schedule (RDIS) 
 
Specific Comments 
 
Comment 1: Section 1.3.1, Page 5.  The second bullet on page 5 addresses annual funding.   

It should be expanded to explain how end of year dollars be utilized?  Identify 
one or two additional projects that can be started, project construction and/or 
design that can be accelerated, if significant year end dollars become available.  
Prepare a plan now to utilize an unanticipated end of year funding event. 

 
Response: The PMC, as part of the annual work plan, will identify work to be conducted  
with the funds appropriated for the RMA projects.  The PMC will also identify work that 
could be accomplished if additional funds become available at anytime during the fiscal year 
for execution of the clean-up program. 
 
Comment 2: Section 1.3.2, Page 5.  This section describes the components of the  

implementation plan as 31 projects, seven site-wide operational plans, and 
several long-term activities for water-related projects.  The components of the 
plan are subsequently described as 10 categories of work in Section 1.3.3, 
pages 9 to 11.  The site-wide activities listed in the respective sections are 
different.  The schedule should adopt one base list of activities, such as the list 
in pages 9 to 11, and incorporate the missing items listed on page 5, including 
traffic, storm water, wastewater, and waste handling plans and programs.  The 
base list should also include ongoing interim response actions, such as asbestos 
removal, as remedial actions. 

 
Response: The RVO prepared Version 4.0 of the Site-Wide Implementation Plan (IP) in  

July 1997 and transmitted it to the Regulators on July 14, 1997.  The RVO has 
reviewed Phase I projects to evaluate which of the seven specific Operational 
Plans under the IP needed further refinement in order to implement Phase I of 
the remedy.  Based on this review, the RVO has formulated a methodology to 
update the necessary components of the IP.  This methodology involves 
providing detailed Traffic and Borrow Plans to support Phase I activities.  
Consistent with the IP, the RDIS also incorporates Traffic and Borrow Plans 
descriptions in Appendix B.  The other five operational plans (Program 
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Management Contractor Facilities and Operations Plan, Air Emission Control 
and Monitoring Plan, Waste Handling Plan, Storm Water Management Plan, 
Wastewater Management Plan) will be addressed in the design packages for 
each project. 

 
Ongoing IRA’s, such as asbestos removal, are listed as Post-ROD Removal 
Actions for Structures. 

 
Comment 3: Section 1.3.2, Page 5.  A sentence in the last paragraph states “Operation of the  

wells within these systems may be discontinued.”  The regulatory steps 
necessary to discontinue the operation of the wells should follow the statement. 

 
Response: Change has been incorporated in text. 
 
Comment 4: Section 1.3.3, Page 9.  The “Post-ROD Removal Actions for Structures” under  

the Early Start Projects heading should be entitled as Remedial Actions. 
 
Response: This is the RDIS title for remedial actions, which incorporate ongoing IRAs  

such as asbestos removal. 
 
Comment 5: Section 1.4.2, Page 12.  In the schedule, the procurement of the PMC needs  

more detail (Phase I, Phase II bids, contracts, etc.). 
 
Response: More detail has been provided in this section and in the detailed schedule  

located in Appendix C. 
 
Comment 6: Section 2.1, Page 12.  The last sentence in the section refers to “Post-ROD  

Removal Actions”.  The sentence should refer to Remedial Actions. 
 
Response: “Post-ROD Removal Actions” is the RDIS title for remedial actions, which  

incorporate ongoing IRAs such as asbestos removal. 
 
Comment 7: Section 2.2, Page 11.  As previously agreed, the paragraph should read “The  

Army is currently preparing completion summary reports detailing the 
activities of the fourteen IRAs.  These reports will summarize data evaluation, 
remedy selection, technical plans, alternative assessment report, decision 
documents, implementation activities, and operational performance, and will 
serve as close out documents for the IRAs.” 

 
Response: This section has been revised and includes the above statements. 
 
Comment 8: Section 3.1, Page 13.  This section lists items to be included in the draft design  

scope of work.  This list may not be applicable to all remedial action projects.  
It should be stated that the scope of work “will include but not be limited to” 
the listed items. 
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Response: This change has been incorporated. 
 
Comment 9: Section 3.2, Page 14.  The second sentence should clarify that any updated  

schedule in the final design scope of work will reflect modifications which 
have been mutually agreed to during review and comment of the draft design 
scope of work. 

 
Response: This change has been incorporated. 
 
Comment 10: Section 3.3, Page 14.  The third sentence should be reworded “The conceptual  

design will provide a refined project description, design assumptions and 
criteria, data collection needs, and discussion of possible design alternatives.”  
The schedule for the completion of final design is established in the draft 
design scope of work. 

 
Response: This change has been incorporated. 
 
Comment 11: Section 3.4, Page 14.  The word “appropriate” should be deleted from the  

second sentence. 
 
Response: The word has been deleted. 
 
Comment 12: Section 3.5, Page 15.  The final sentence indicates that the draft final design  

will be made available to the public.  This should also be reflected in the 
schedule. 

 
Response: Public comment period is included concurrently within the Regulatory  

Agencies/RMA Committee review period of the 95 percent design package. 
 
Comment 13: Section 3.7, Page 15.  These plans should be submitted to EPA and the State as  

part of the formal design review and concurrence process. 
 
Response: Documents that are part of the design process will be included in submittals to  

EPA and CDPHE as defined in each Design Scope of Work. 
 
Comment 14: Section 4.0, Page 15.  This paragraph needs clarification.  It is understood that  

procurement will be necessary before remedial action begins.  However, the 
schedule does not show construction beginning immediately after design is 
approved.  Rather, there is an 18-20 week period of “Prepare/Review/Revised 
RA Work Plans”.  As stated previously, these plans should be submitted to 
EPA and the State as part of the formal design review and concurrence 
process. 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, and are 
in accordance with RD/RA guidance and the FFA.  This strategy has been 
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included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 15: Section 4.0, Page 16.  The fifth sentence of the third paragraph on page 16  

should read “Sixty days prior to joint inspection, a prefinal inspection report 
must be prepared.” 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, and are 
in accordance with RD/RA guidance and the FFA.  This strategy has been 
included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 16: Section 4.2, Page 16.  The second sentence should end “…and meet the  

requirements of the ROD and RD.”  The last sentence should end”…shall be 
prepared 60 days prior to joint inspection with all Parties and the construction 
contractor.” 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, and are 
in accordance with RD/RA guidance and the FFA.  This strategy has been 
included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 17: Section 4.3, Page 16.  The paragraph should read “Upon completion of the  

punch list items, a final inspection will be conducted by all the Parties.  The 
purpose of the final inspection is to ensure that all punch list items have been 
properly completed and that the remedial action is in full compliance with the 
ROD and RD.  After final inspection, a Construction Report will be prepared 
for each of the 31 Implementation Projects. 

 
CERCLA requires a Remedial Action Report to document the completion of 
the On-Post operable unit.  Since, the On-Post operable unit consists of 31 
Implementation Projects and partial deletions of RMA from the NPL are 
envisioned prior to completion of all projects, it may be necessary to prepare 
Remedial Action Reports for one or several combined Implementation 
Projects.  The Remedial Action Report(s) will include reference to the 
Construction Report(s) and include the Army’s and Shell’s certification that 
the activities were performed in accordance with the ROD and approved RD.  
Upon review and approval of the Remedial Action Report a project(s) 
acceptance letter will be executed by the EPA and State indicating the 
completion and acceptance of the project. 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, are in 
accordance with RD/RA guidance and the FFA.  This strategy has been 



 

RDIS 51 Oct 04 

included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 18: Section 4.4.1, Page 17.  The monthly reports should begin with the issuance of  

the RDIS.  The reports should not be limited to construction issues. 
 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, are in 
accordance with RD/RA guidance and the FFA.  This strategy has been 
included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 19: Section 4.5, Page 17.  The second sentence fourth line should be changed to  

read “…groundwater monitoring and treatment systems.”  The last sentence 
should be deleted. 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, are in 
accordance with RD/RA guidance and the FFA.  This strategy has been 
included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 20: Section 4.4.3, Page 17.  The following language from the Basin A SOW  

should be incorporated for consistency, “After final inspection, a Construction 
Report will be prepared for each of the 31 Implementation Projects.  CERCLA 
requires a Remedial Action Report to document the completion of the On-Post 
operable unit.  Since, the On-Post operable unit consists of 31 Implementation 
Projects and partial deletions of RMA from the NPL are envisioned prior to 
completion of all projects, it may be necessary to prepare Remedial Action 
Reports for one or several combined Implementation Projects.  The Remedial 
Action Report(s) will include reference to the Construction Report(s) and 
include the Army’s and Shell’s certification that the activities were performed 
in accordance with the ROD and approved RD.  Upon review and approval of 
the Remedial Action Report a project(s) acceptance letter will be executed by 
the EPA and State indicating the completion and acceptance of the project.” 

 
Response: Section 4.0 has been revised (to include subsections) to further clarify the  

activities that must be performed to ensure proper project completion, are in 
accordance with RD/RA guidance and the FFA.  This strategy has been 
included in the final designs for such projects as Basin A Consolidation and 
Remediation and the Shell/Complex (Army) Disposal Trenches Slurry Walls. 

 
Comment 21: Section 5.1.4, Page 20.  Number 9 the last paragraph needs to be revised.   

These plans should be developed during the design process.  If done after 
design, how can Regulators be assured that community health, worker health, 
or quality assurance can actually be accomplished by the proposed design?  
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Contractor procurement can take place at this time but everything else should 
be part of design review, evaluation, and approval.  In addition, this paragraph 
contradicts the appropriate intentions of section 3.7. 

 
Response: Section 5.1.6, Item 11 of the current RDIS states that needed plans are  

identified and developed during the design process and are finalized prior to 
the start of remedial action. 

 
Comment 22: Section 5.3, Page 23.  The last sentence of the first paragraph states that  

milestone dates may fall anywhere within a given week.  The milestone dates 
need better definition.  The effect holidays will have on the review periods also 
needs to be defined. 

 
Response: Completed.  Reference revised Sections 5.3 and 5.4.1 of current RDIS. 
 
Comment 23: Section 6.1.1, Page 25.  This section lists design, implementation activities and  

deadline dates.  The list of activities does not correspond to the list of 
implementation activities in Section 6.1.2, page 26.  For example, chemical 
process equipment remedial action is listed in Section 6.1.2 but not listed in 
Section 6.1.1.  The base list of activities should be the same for project design 
and implementation. 

 
Response: Reference Appendix C, Section 1.1.1 and 1.1.2 of current RDIS.  Lists for  

Project Design and Implementation are similar, however, Post-ROD Removal 
Actions for Structures projects are the continuing IRAs and as such followed 
the IRA implementation design process and no the remedial design process. 

 
Comment 24: Section 6.1 & 6.2.  Paragraph 34.2 of the FFA requires that “Design  

Deadlines” will be appended to the ROD, and that they will be subject to 
stipulated penalties (enforceable).  The definition of “Design Deadlines” 
includes “scopes of work” and “final design documents”.  Therefore the 
completion dates set in the RDIS for both the scopes of work, and the final 
design documents must be enforceable.  Additionally, the document should 
state “For the purposes of this document, the 95 percent design will be 
equivalent to the final design” to ensure compliance with the FFA. 

 
Response: In accordance with the dispute resolution agreement (Aug 97), the draft design  

scope of work (DDSOW) and the draft final design (95 percent complete) 
carry enforceable milestone dates (with the exception of the disposal facilities).  
Refer to Section 3.5 for the definition of 95 percent design. 

 
Comment 25: Appendix C.  This appendix presents bar charts representing the design and  

implementation schedules.  The key activities listed in the project design and 
Implementation Summary schedules are different from the corresponding 
listing in the 2-year bar chart.  For example, the implementation summary 
schedule lists no site-wide programs whereas the 2-year schedule does list site-
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wide programs.  The base list of activities should be the same in the summary, 
the 2-year, and the regulatory review bar charts. 

 
Response: The 2-year bar chart has been removed from the RDIS.  The Summary Design  

and Implementation bar charts show all implementation projects.  The site-
wide programs support the remedial actions, but do not carry enforceable 
design/implementation dates.  The detail bar chart provides the entire list of 
activities contained in the schedule. 

 
Comment 26: The Baseline Schedule has due dates falling on Sundays and review time  

beginning on Mondays.  The schedule should more realistically define the 
milestone dates.  Holidays should be taken into account. 

 
Response: Schedule has been revised to reflect days as the unit of measure instead of  

weeks, and also allows for holidays.  Reference revised Sections 5.3 and 5.4.1 
of current RDIS. 

 
Comment 27: Four or more concurrent design efforts will significantly stress the review  

capabilities of the Regulators.  Building an additional two weeks of review 
time into the schedule when this occurs would be more realistic. 

 
Response: Revised schedules to allow for additional Regulator review time may be  

adopted by RMA Committee in the future as needed.  (Reference letter from 
PMRMA to EPA and CDPHE dated September 16, 1997, which revised 
schedules for Phase I projects). 

 
Comment 28: Everything due within two years should have deliverable dates, i.e., draft final  

plans, final plans, etc. 
 
Response: Comment no longer applicable by dispute resolution agreement (Aug 97). 
 
Comment 29: All projects should schedule Community outreach at the 95 percent design  

stage and a regulatory review at the 100 percent stage. 
 
Response: Public comment review period is included concurrently within the  

Regulator/RMA Committee review period of the 95 percent design package.  
The Regulatory Agencies are issued a 100 percent design package for 
approval/acceptance, but is not required prior to initiating procurement 
activities and therefore not included in the schedule. 

 
Comment 30: All design projects should have a line to schedule the preparation of final  

reports. 
 
Response: All implementation projects include the activity “Prepare Final Reports”.  The  

detailed bar chart included in the previous version of the RDIS excluded 
activities that fell outside the two-year window.  The current version of the 
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RDIS includes a detailed bar chart (Appendix C, Section 3.2.5) of all activities 
through completion of the remedy at RMA. 

 
Comment 31: Baseline Schedule Sheet 1 of 15.  The Construct Hazardous Waste Landfill  

should schedule Community outreach at the 90 percent design stage and a 
regulatory review at the 100 percent stage.  These comments also apply to all 
other designs at the 95 percent and 100 percent stage.  The Construct 
Hazardous Waste Landfill should have a line to schedule the preparation of 
final reports, as is done in the Early Start Projects.  This comment applies to all 
other designs. 

 
Response: The public review and comment period is included concurrently within the  

Regulator/RMA Committee review period of the 90/95 percent design 
package.  The Parties are issued a 100 percent design package for 
approval/acceptance, but is not required prior to initiating procurement 
activities and therefore not included in the schedule. 

 
All implementation projects include the activity “Prepare Final Reports”.  The 
detailed bar chart included in the previous version of the RDIS excluded 
activities that fell outside the two-year window.  The current version of the 
RDIS includes a detailed bar chart (Appendix C, Section 3.2.5) of all activities 
through completion of the remedy at RMA. 

 
Comment 32: Baseline Schedule Sheet 1 & 2 of 15.  Basin A Consolidation & Remediation  

and the Early Start Projects should have public input at the 60% design stage. 
 
Response: Agreed.  Schedule has been corrected. 
 
Comment 33: Baseline Schedule Sheet 2 of 15.  Community outreach should be scheduled  

before 3BA4-140 Excavate UXO and Transport Off-Post. 
 
Response: Community outreach will be included in the detailed implementation schedule  

as needed. 
 
Comment 34: Baseline Schedule Sheet 2 of 15.  The completion dates for Basin A  

Consolidation and Remediation 3BA4-244 Excavated Biota Soil and 3BA4-
248 Consolidate to Basin A are different from the same activities for the 
Hazardous Waste Landfill.  Are these the correct completion dates? 

 
Response: The activities mentioned are not the same activities.  The Biota Excavation  

Activities previously listed under Basin A were for biota soil quantities under 
NCSA-1c Basin A to Basin B ditches; the excavation is not necessary now as 
these quantities are already within the footprint of the Basin A cover/cap. 
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Comment 35: Baseline Schedule Sheet 2 of 15.  The heading needs to add Chemical Sewers.   

There are some dates that need to be corrected for the Chemical and Sanitary 
Sewer Manhole Plugging. 

 
3SI2-120 Finish 17 NOV 96 
3SI2-125 Start 18 NOV 96 Finish 18 DEC 96 
3SI2-150 Finish 3 FEB 97 
3SI2-160 Start 3 FEB 97 Finish 21 FEB 97 

 
Response: 3SI2-120 - Now RVS12-1200, Prepare/Revise Design Scope of Work –  

S/CSW1, denotes a finish date of January 16, 1997 and denotes the completion 
of the final scope of work. 

 
3SI2-125 – Now RVS12-1250, Regulator/RMA Committee Review – 
S/CSW1, now reads actual start of November 15, 1996, and a completion of 
December 23, 1996, which was the review period for the revised draft scope 
of work. 

 
3SI2-150 – Now RVS12-1500, Prepare 60 percent design – S/CSW1, shows a 
finish date of February 2, 1997, which denotes completion of the 60 percent 
design package.  This package was delivered to the Parties on February 3, 
1997. 

 
3SI2-160 – Now RVS12-1600, Regulator/Committee Review – S/CSW1, 
shows a start of February 3, 1997 and a completion date of March 10, 1997, 
the receipt of Regulator comments on the 60 percent design package. 

 
Comment 36: Baseline Schedule Sheet 3 of 15.  3SW4-150  The UXO clearance is likely to  

be of special interest to the community and warrant special focused community 
outreach. 

 
Response: Community outreach will be included in the detailed implementation schedule  

as needed. 
 
Comment 37: Baseline Schedule Sheet 3 of 15.  3CT4-154  Is it Practical to install the slurry  

walls in December? 
 
Response: This has been revised to reflect a more practical schedule as defined in the  

final design. 
 
Comment 38: Baseline Schedule Sheet 4 of 15.  The Post-ROD Removal Actions should be  

re-titled Removal Actions.  PRRA should be changed to RA.  The schedule 
should identify the dates the drafts are due. 

 
Response: “Post-ROD Removal Actions” is the title of ongoing IRAs on the RDIS.   
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Design of the ongoing IRAs were developed under the IRA implementation 
design process, and therefore, are not included in the RDIS. 

 
Comment 39: Baseline Schedule Sheet 4 of 15.  The Toxic Storage Yards Soil Remediation  

should include review time for the 95% RD and a line for the 100% RD. 
 
Response: All implementation projects include these activities; the detailed bar chart  

included in the previous version of the RDIS included only those activities that 
fell within the two year window.  The current version of the RDIS includes a 
detailed bar char (Appendix C, Section 3.2.5) of all activities through the 
completion of field work at the RMA. 

 
Comment 40: Baseline Schedule Sheet 8 of 15.  3HX1-1 NF  The research for the Hex Pit  

treatability study started in September of 96 and will be completed in March 
99.  The schedule should set dates for research completion, sample collection, 
bench scale testing, etc. 

 
Response: Schedule has been updated. 
 
Comment 41: Baseline Schedule Sheet 11 of 15.  2RC1-110  Please correct the spelling of  

Equivalency.  The start date and much more detail should be included here. 
 
Response: Spelling has been corrected. 
 
Comment 42: Baseline Schedule Sheet 11 of 15.  Borrow Area 1, 2, 3 should include much  

more detail.  There are no dates for the 30/60/95/100% Designs. 
 
Response: More detail has been incorporated into the schedule. 
 
Comment 43: Baseline Schedule Sheet 12 of 15.  2AT1-110  Were the Agent Treatment  

Studies submitted to EPA, reviewed, and approved? 
 
Response: This comment has been superceded by the agreement referenced in Section  

1.3.1, page 5; Section 1.3.3, page 11; and Appendix C, Section 3.1, page C-19. 
 
Comment 44: Baseline Schedule Sheet 13 of 15.  2BM6-100, 2AM6-100, 3CV4-1NF, 4PM5- 

100, 4DM5-100, 7MMO-100  The start date should be June 11, 1996. 
The date of the ROD. 

 
Response: Agree.  Dates have been corrected. 
 
Comment 45: Baseline Schedule Sheet 13 of 15.  The South Adams County Water Supply 

should have 30/60/95/100% design and review dates. 
 
Response: The schedule reflects only those milestones identified in the Army, Shell and 

South Adams County agreement. 
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Comment 46: Baseline Schedule Sheet 13 of 15.  Between 4OP1-130 Selection of Preferred 

Alternative and 4OP3-115 On-Post Water Source Available, more detail is 
needed, i.e.: public meeting, procurement activities. 

 
Response: Once a preferred alternative has been chosen a detailed schedule may be 

developed.  If so, these activities would be at a WBS Level 6 or lower, and 
therefore, would not be included in the RDIS. 

 
Comment 47: Baseline Schedule Sheet 13 of 15.  4BD5-100  What is the Long Term 

Monitoring/Operations start date based on? 
 
Response: The start date is tied to completion of demobilization activities for Bedrock 

Ridge Construction. 
 
Comment 48: Baseline Schedule Sheet 13 of 15.  4DA2-130  The finished date should be 

postponed.  Baseline Schedule Sheet 14 of 15.  4IR5-100, 4AN5-100, 4CE5-
100, 4NW5-100  The start date should be June 11, 1996.  The date of the 
ROD. 

 
Response: Agree.  Dates have been changed.  Reference Appendix C. 
 
Comment 49: Baseline Schedule Sheet 14 of 15.  1PRO-048  The finish date should be 11 

JUN 96.  Baseline Schedule sheet 14 of 15.  Begin (Post) ROD Activities.  
This area of the schedule needs more detail, i.e.: Phase I, II, bids, etc. 

 
Response: It is agreed that the finish date for the ROD should be June 11, 1996.  This has 

been corrected.  The activity RVA3N-0020, “Begin Post-ROD Activities” 
(Appendix C, Section 3.2.5, sheet 44 of 47) is merely an identifier of the 
beginning (start milestone) of all activities represented by the remedy 
(reference Section 5.4.1, page 27). 

 
Comment 50: Baseline Schedule Sheet 15 of 15.  Completion of Remedial Action.  The 

schedule should include the preparation of final reports for the On-Post OU. 
 
Response: The schedule will be updated to include close-out reporting and reviews, and 

will be reflected in the FY99 annual update. 
 
6.3 RDIS DISPUTE RESOLUTION AGREEMENT 
 
The Parties Agree to the Following to Resolve the CDPHE’s RDIS Dispute: 
 
The December 9, 1996, version of the Rocky Mountain Arsenal RDIS, as amended on March 
4, 1997, establishes enforceable dates for issuance of DDSOW documents for remedial 
implementation projects.  It also establishes target dates and/or enforceable deadlines for draft 
final designs. 
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In order to resolve the dispute, the U.S. Army agrees to revise the RDIS so that all target draft 
final design dates, as outlined in the March 4, 1997 RDIS amendment, become enforceable 
deadlines.  Upon acceptance of the final design, implementation start and finish deadlines will 
become enforceable and shall be appended as an exhibit to the ROD in accordance with 
Paragraph 34.2(b) of the FFA.  An enforceable deadline of September 30, 2011, has been 
established in the RDIS for the completion of the entire remediation.  In addition, the RDIS 
will be revised to include an enforceable deadline for the Enhanced Landfill Cell 30 Percent 
Design Document (December 13, 1999). 
 
The Army further agrees that the RDIS (Section 5.5, Modification Methods) will be updated 
to reflect that the RMA Council will be involved in annual schedule reviews consistent with 
the federal budget process/time line.  The RMA Council will be updated annually on three 
major items:  the overall status of the RMA cleanup, budget analysis and discussion of 
potential problems or funding constraints that might affect the schedule, and a presentation of 
the revised schedule. 
 
Upon completion of the above changes, the RDIS is approved by all Parties. 
 
Response: All above changes have been made to the current RDIS. 


